
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/07/2007

ESTIMATE SUMMARY 01:26:29

CONTID: C15179B        ESTIMATE NO: 0011 PROG 2005

PCN: 15179B-BID   COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I70/SH58, Ramp A, B, C, D, and E PERCENT TIME:

PROJECT NO: IM 0703-291                   

I70 / SH58, Ramp A, B, C, D, E

NAME OF ROAD: I70

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

AMES CONSTRUCTION INCORPORATED PAY PERIOD ENDING 12/07/2007 DATE TIME STARTED 02/07/2007

18450 E. 28TH AVENUE DATE LET 11/02/2006 DATE WORK BEGAN 02/07/2007

 DATE AWARDED 12/15/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/17/2007 DATE ACCEPTED

AURORA CO 80011     303-363-1000 DATE NOTICE TO PROCEED 02/07/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 34,330,137.05 PARTICIPATING $ $ 929,017.55

AWARD PROJECT AMT: 25,711,000.00 NON-PARTICIPATING 369,070.71

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-157,025.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -38,942.65

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

46.31

TIME ALLOW:

ORIG TIME ALLOW:

650 CALENDAR DAYS

CALENDAR DAYS650

37.90%

21,319,362.79

1,298,088.26

1,141,063.26

1,102,120.61

$

$

$

$

10,542,508.39

2,468,265.87

13,010,774.26

473,080.02

13,483,854.28

-360,443.23

230,000.00

13,353,411.05

0.00

AMOUNT DUE 13,353,411.05 1,102,120.61

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,102,120.61

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

301.0
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PCN: 15179B-BID   ESTIMATE RUN 12/07/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0011 01:26:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - RAMP A, C, E 

0005 CLEARING AND GRUBBING 0.000 0.000

ACRE 0.000 0.00

3,000.00000 0.000 0.00

201-00001  
 

0010 REMOVAL OF STRUCTURE 0.000 0.000

EACH 0.000 0.00

3,000.00000 0.000 0.00

202-00001  
 

0015 REMOVAL OF TREE 0.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

202-00010  
 

0020 REMOVAL OF PIPE 0.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

202-00035  
 

0025 REMOVAL OF END SECTION 0.000 0.000

EACH 0.000 0.00

210.00000 0.000 0.00

202-00037  
 

0030 REMOVAL OF CURB AND GUTTER 0.000 0.000

LF  0.000 0.00

4.00000 0.000 0.00

202-00203  
 

0035 REMOVAL OF CONCRETE CURB RAMP 0.000 0.000

SY  0.000 0.00

30.00000 0.000 0.00

202-00206  
 

0040 REMOVAL OF CONCRETE PAVEMENT 0.000 0.000

SY  0.000 0.00

5.00000 0.000 0.00

202-00210  
 

0045 REMOVAL OF ASPHALT MAT 0.000 0.000

SY  0.000 0.00

3.50000 0.000 0.00

202-00220  
 

0050 REMOVAL OF ASPHALT MAT (PLANING) 0.000 0.000

SY  0.000 0.00

2.00000 0.000 0.00

202-00240  
 

0055 REMOVAL OF PAVEMENT MARKING 0.000 0.000

SF  0.000 0.00

1.30000 0.000 0.00

202-00250  
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PCN: 15179B-BID   ESTIMATE RUN 12/07/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0011 01:26:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - RAMP A, C, E 

0060 REMOVAL OF GROUND SIGN 0.000 0.000

EACH 0.000 0.00

320.00000 0.000 0.00

202-00810  
 

0065 REMOVAL OF SIGN PANEL 0.000 0.000

EACH 0.000 0.00

320.00000 0.000 0.00

202-00821  
 

0070 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 0.000 0.000

L S 0.000 0.00

1,000.00000 0.000 0.00

202-00828  
 

0075 REMOVAL OF CONCRETE FOOTING 0.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

202-00900  
 

0080 REMOVAL OF FENCE 0.000 0.000

LF  0.000 0.00

3.50000 0.000 0.00

202-01000  
 

0085 REMOVAL OF GUARDRAIL TYPE 3 0.000 0.000

LF  0.000 0.00

2.20000 0.000 0.00

202-01130  
 

0090 REMOVAL OF END ANCHORAGE 0.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

202-01300  
 

0095 PLUG CULVERT 0.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

202-04001  
 

0100 CLEAN VALVE BOX 0.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

202-04005  
 

0105 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000 0.000

CY  0.000 0.00

8.00000 0.000 0.00

203-00060  
 

0110 PROOF ROLLING 0.000 0.000

HOUR 0.000 0.00

147.00000 0.000 0.00

203-01100  
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PCN: 15179B-BID   ESTIMATE RUN 12/07/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0011 01:26:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - RAMP A, C, E 

0115 BLADING 0.000 0.000

HOUR 0.000 0.00

153.00000 0.000 0.00

203-01500  
 

0120 BACKHOE 0.000 0.000

HOUR 0.000 0.00

195.00000 0.000 0.00

203-01510  
 

0125 DOZING (LANDSCAPING) 0.000 0.000

HOUR 0.000 0.00

163.00000 0.000 0.00

203-01555  
 

0130 COMBINATION LOADER 0.000 0.000

HOUR 0.000 0.00

135.00000 0.000 0.00

203-01594  
 

0135 POTHOLING 0.000 0.000

HOUR 0.000 0.00

202.00000 0.000 0.00

203-01597  
 

0140 LABORER 0.000 0.000

HOUR 0.000 0.00

44.00000 0.000 0.00

203-02330  
 

0145 TOPSOIL 0.000 0.000

CY  0.000 0.00

8.00000 0.000 0.00

207-00205  
 

0150 EROSION LOG (18 INCH) 0.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

208-00003  
 

0155 SILT FENCE 0.000 0.000

LF  0.000 0.00

2.50000 0.000 0.00

208-00020  
 

0160 CONCRETE WASHOUT STRUCTURE 0.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

208-00045  
 

0165 STORM DRAIN INLET PROTECTION 0.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

208-00050  
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PCN: 15179B-BID   ESTIMATE RUN 12/07/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0011 01:26:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - RAMP A, C, E 

0170 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000

EACH 0.000 0.00

2,200.00000 0.000 0.00

208-00070  
 

0175 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

208-00110  
 

0180 EROSION CONTROL SUPERVISOR 0.000 0.000

L S 0.000 0.00

15,000.00000 0.000 0.00

208-00200  
 

0185 TIME-RELEASED WATER PRODUCT 0.000 0.000

EACH 0.000 0.00

3.00000 0.000 0.00

209-00200  
 

0190 RESET GROUND SIGN 0.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

210-00810  
 

0195 RESET SIGN PANEL 0.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

210-00815  
 

0200 RESET TRAFFIC SIGNAL HEAD 0.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

210-00831  
 

0205 RESET FIRE PREEMPTION UNIT AND TIMER 0.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

210-00866  
 

0210 ADJUST STRUCTURE 0.000 0.000

EACH 0.000 0.00

1,300.00000 0.000 0.00

210-04000  
 

0215 MODIFY MANHOLE 0.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

210-04015  
 

0220 ADJUST VALVE BOX 0.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

210-04050  
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PCN: 15179B-BID   ESTIMATE RUN 12/07/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0011 01:26:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - RAMP A, C, E 

0225 SEEDING (NATIVE) 0.000 0.000

ACRE 0.000 0.00

400.00000 0.000 0.00

212-00006  
 

0230 SOIL CONDITIONING 0.000 0.000

ACRE 0.000 0.00

3,000.00000 0.000 0.00

212-00032  
 

0235 MULCHING (WEED FREE) 0.000 0.000

ACRE 0.000 0.00

400.00000 0.000 0.00

213-00003  
 

0240 MULCH TACKIFIER 0.000 0.000

LB  0.000 0.00

1.50000 0.000 0.00

213-00061  
 

0245 SOIL BINDER 0.000 0.000

ACRE 0.000 0.00

400.00000 0.000 0.00

213-00100  
 

0250 LANDSCAPE MAINTENANCE 0.000 0.000

L S 0.000 0.00

10,000.00000 0.000 0.00

214-00000  
 

0255 DECIDUOUS TREE (5 GALLON CONTAINER) 0.000 0.000

EACH 0.000 0.00

40.00000 0.000 0.00

214-00205  
 

0260 DECIDUOUS SHRUB (5 GALLON CONTAINER) 0.000 0.000

EACH 0.000 0.00

30.00000 0.000 0.00

214-00350  
 

0265 EVERGREEN TREE (5 GALLON CONTAINER) 0.000 0.000

EACH 0.000 0.00

60.00000 0.000 0.00

214-00450  
 

0270 SOIL RETENTION BLANKET (STRAW) 0.000 0.000

SY  0.000 0.00

1.20000 0.000 0.00

216-00039  
 

0275 HERBICIDE TREATMENT 0.000 0.000

HOUR 0.000 0.00

134.00000 0.000 0.00

217-00020  
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PCN: 15179B-BID   ESTIMATE RUN 12/07/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0011 01:26:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - RAMP A, C, E 

0280 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000

CY  0.000 0.00

20.00000 0.000 0.00

304-06007  
 

0285 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000 0.000

TON 0.000 0.00

101.00000 0.000 0.00

403-00720  
 

0290 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 0.000 0.000

TON 0.000 0.00

78.00000 0.000 0.00

403-09221  
 

0295 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 0.000 0.000

TON 0.000 0.00

54.00000 0.000 0.00

403-33841  
 

0300 CONCRETE PAVEMENT (11 INCH) 0.000 0.000

SY  0.000 0.00

53.50000 0.000 0.00

412-01100  
 

0305 CONCRETE PAVEMENT (12 INCH) 0.000 0.000

SY  0.000 0.00

53.50000 0.000 0.00

412-01200  
 

0310 DRILLED CAISSON (18 INCH) 0.000 0.000

LF  0.000 0.00

150.00000 0.000 0.00

503-00018  
 

0315 DRILLED CAISSON (36 INCH) 0.000 0.000

LF  0.000 0.00

140.00000 0.000 0.00

503-00036  
 

0320 *DRILLED CAISSON (42 INCH) 0.000 0.000

LF  0.000 0.00

182.00000 0.000 0.00

503-00042  
 

0325 *DRILLED CAISSON (48 INCH) 0.000 0.000

LF  0.000 0.00

207.00000 0.000 0.00

503-00048  
 

0330 *DRILLED CAISSON (54 INCH) 0.000 0.000

LF  0.000 0.00

265.00000 0.000 0.00

503-00054  
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PCN: 15179B-BID   ESTIMATE RUN 12/07/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0011 01:26:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - RAMP A, C, E 

0335 RIPRAP (6 INCH) 0.000 0.000

CY  0.000 0.00

178.00000 0.000 0.00

506-00206  
 

0340 RIPRAP (9 INCH) 0.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

506-00209  
 

0345 CONCRETE SLOPE AND DITCH PAVING 0.000 0.000

CY  0.000 0.00

300.00000 0.000 0.00

507-00000  
 

0350 12 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000

LF  0.000 0.00

140.00000 0.000 0.00

603-01125  
 

0355 15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000

LF  0.000 0.00

54.00000 0.000 0.00

603-01155  
 

0360 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000

LF  0.000 0.00

50.00000 0.000 0.00

603-01185  
 

0365 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000

LF  0.000 0.00

50.00000 0.000 0.00

603-01245  
 

0370 48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000

LF  0.000 0.00

110.00000 0.000 0.00

603-01485  
 

0375 60 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000

LF  0.000 0.00

185.00000 0.000 0.00

603-01605  
 

0380 36 INCH REINFORCED CONCRETE PIPE SPECIAL 0.000 0.000

LF  0.000 0.00

500.00000 0.000 0.00

603-03360  
 

0385 18 INCH REINFORCED CONCRETE END SECTION 0.000 0.000

EACH 0.000 0.00

630.00000 0.000 0.00

603-05018  
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PCN: 15179B-BID   ESTIMATE RUN 12/07/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0011 01:26:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - RAMP A, C, E 

0390 24 INCH REINFORCED CONCRETE END SECTION 0.000 0.000

EACH 0.000 0.00

740.00000 0.000 0.00

603-05024  
 

0395 36 INCH REINFORCED CONCRETE END SECTION 0.000 0.000

EACH 0.000 0.00

930.00000 0.000 0.00

603-05036  
 

0400 48 INCH REINFORCED CONCRETE END SECTION 0.000 0.000

EACH 0.000 0.00

1,400.00000 0.000 0.00

603-05048  
 

0405 INLET TYPE C (5 FOOT) 0.000 0.000

EACH 0.000 0.00

2,300.00000 0.000 0.00

604-00305  
 

0410 INLET TYPE C (10 FOOT) 0.000 0.000

EACH 0.000 0.00

2,700.00000 0.000 0.00

604-00310  
 

0415 OUTLET STRUCTURE 0.000 0.000

EACH 0.000 0.00

4,700.00000 0.000 0.00

604-20000  
 

0420 VANE GRATE INLET (DOUBLE) (5 FOOT) 0.000 0.000

EACH 0.000 0.00

4,800.00000 0.000 0.00

604-26005  
 

0425 VANE GRATE INLET (DOUBLE) (10 FOOT) 0.000 0.000

EACH 0.000 0.00

6,200.00000 0.000 0.00

604-26010  
 

0430 VANE GRATE INLET (DOUBLE) (15 FOOT) 0.000 0.000

EACH 0.000 0.00

6,900.00000 0.000 0.00

604-26015  
 

0435 MANHOLE SLAB BASE (5 FOOT) 0.000 0.000

EACH 0.000 0.00

2,100.00000 0.000 0.00

604-30005  
 

0440 MANHOLE SLAB BASE (10 FOOT) 0.000 0.000

EACH 0.000 0.00

3,040.00000 0.000 0.00

604-30010  
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PCN: 15179B-BID   ESTIMATE RUN 12/07/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0011 01:26:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - RAMP A, C, E 

0445 MANHOLE SLAB BASE (20 FOOT) 0.000 0.000

EACH 0.000 0.00

11,500.00000 0.000 0.00

604-30020  
 

0450 MANHOLE BOX BASE (5 FOOT) 0.000 0.000

EACH 0.000 0.00

8,900.00000 0.000 0.00

604-31005  
 

0455 GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000 0.000

LF  0.000 0.00

14.00000 0.000 0.00

606-00301  
 

0460 GUARDRAIL TYPE 7 (STYLE CA) 0.000 0.000

LF  0.000 0.00

37.00000 0.000 0.00

606-00710  
 

0465 GUARDRAIL TYPE 7 (STYLE CE) 0.000 0.000

LF  0.000 0.00

67.00000 0.000 0.00

606-00740  
 

0470 END ANCHORAGE TYPE 3D 0.000 0.000

EACH 0.000 0.00

670.00000 0.000 0.00

606-01340  
 

0475 TRANSITION TYPE 3G 0.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

606-01370  
 

0480 TRANSITION TYPE 3H 0.000 0.000

EACH 0.000 0.00

655.00000 0.000 0.00

606-01380  
 

0485 END ANCHORAGE (FLARED) 0.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

606-02005  
 

0490 FENCE (PLASTIC) 0.000 0.000

LF  0.000 0.00

3.00000 0.000 0.00

607-11525  
 

0495 FENCE (ANIMAL PROTECTION) 0.000 0.000

LF  0.000 0.00

5.50000 0.000 0.00

607-56001  
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PCN: 15179B-BID   ESTIMATE RUN 12/07/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0011 01:26:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - RAMP A, C, E 

0500 20 FOOT GATE SINGLE (CHAIN LINK) 0.000 0.000

EACH 0.000 0.00

620.00000 0.000 0.00

607-60220  
 

0505 CONCRETE CURB RAMP 0.000 0.000

SY  0.000 0.00

116.00000 0.000 0.00

608-00010  
 

0510 CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000 0.000

LF  0.000 0.00

17.00000 0.000 0.00

609-21020  
 

0515 DELINEATOR (TYPE I) 0.000 0.000

EACH 0.000 0.00

21.00000 0.000 0.00

612-00001  
 

0520 DELINEATOR (TYPE II) 0.000 0.000

EACH 0.000 0.00

26.00000 0.000 0.00

612-00002  
 

0525 DELINEATOR (TYPE III) 0.000 0.000

EACH 0.000 0.00

26.00000 0.000 0.00

612-00003  
 

0530 REFLECTOR STRIP (6 INCH) 0.000 0.000

EACH 0.000 0.00

38.00000 0.000 0.00

612-01060  
 

0535 2 INCH ELECTRICAL CONDUIT (JACKED) 0.000 0.000

LF  0.000 0.00

14.00000 0.000 0.00

613-00201  
 

0540 3 INCH ELECTRICAL CONDUIT 0.000 0.000

LF  0.000 0.00

8.20000 0.000 0.00

613-00300  
 

0545 3 INCH ELECTRICAL CONDUIT (JACKED) 0.000 0.000

LF  0.000 0.00

17.00000 0.000 0.00

613-00301  
 

0550 2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

613-01200  
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PCN: 15179B-BID   ESTIMATE RUN 12/07/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0011 01:26:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - RAMP A, C, E 

0555 3 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

613-01300  
 

0560 PULL BOX (SPECIAL) 0.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

613-07000  
 

0565 WIRING 0.000 0.000

L S 0.000 0.00

78,000.00000 0.000 0.00

613-10000  
 

0570 LIGHT STANDARD STEEL HIGH MAST (100 FOOT) 0.000 0.000

EACH 0.000 0.00

27,000.00000 0.000 0.00

613-35100  
 

0575 LIGHT STANDARD STEEL HIGH MAST (120 FOOT) 0.000 0.000

EACH 0.000 0.00

30,500.00000 0.000 0.00

613-35120  
 

0580 HIGH MAST FOUNDATION (DRILLED CAISSON) (48 INCH) 0.000 0.000

LF  0.000 0.00

430.00000 0.000 0.00

613-45048  
 

0585 LOWERING DEVICE 0.000 0.000

EACH 0.000 0.00

6,000.00000 0.000 0.00

613-50000  
 

0590 PORTABLE POWER UNIT 0.000 0.000

EACH 0.000 0.00

3,200.00000 0.000 0.00

613-50050  
 

0595 LIGHTING CONTROL CENTER 0.000 0.000

EACH 0.000 0.00

3,700.00000 0.000 0.00

613-50100  
 

0600 SECONDARY SERVICE PEDESTAL 0.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

613-50150  
 

0605 LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 0.000 0.000

EACH 0.000 0.00

450.00000 0.000 0.00

613-70150  
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PCN: 15179B-BID   ESTIMATE RUN 12/07/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0011 01:26:29
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NO.
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PREV QTY/
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AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY - RAMP A, C, E 

0610 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 0.000 0.000

EACH 0.000 0.00

505.00000 0.000 0.00

613-70250  
 

0615 LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 0.000 0.000

EACH 0.000 0.00

860.00000 0.000 0.00

613-71000  
 

0620 SIGN PANEL (CLASS I) 0.000 0.000

SF  0.000 0.00

17.00000 0.000 0.00

614-00011  
 

0625 SIGN PANEL (CLASS II) 0.000 0.000

SF  0.000 0.00

20.00000 0.000 0.00

614-00012  
 

0630 SIGN PANEL (CLASS III) 0.000 0.000

SF  0.000 0.00

26.00000 0.000 0.00

614-00013  
 

0635 SIGN PANEL (CLASS II) (INSTALL ONLY) 0.000 0.000

SF  0.000 0.00

9.00000 0.000 0.00

614-00027  
 

0640 STEEL SIGN POST (U-2) 0.000 0.000

LF  0.000 0.00

9.00000 0.000 0.00

614-00200  
 

0645 STEEL SIGN POST (S 3X5.7) 0.000 0.000

LF  0.000 0.00

28.00000 0.000 0.00

614-00357  
 

0650 STEEL SIGN POST (S 4X7.7) 0.000 0.000

LF  0.000 0.00

32.00000 0.000 0.00

614-00477  
 

0655 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 0.000 0.000

LF  0.000 0.00

30.00000 0.000 0.00

614-01585  
 

0660 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(SLIPBASE) 0.000 0.000

EACH 0.000 0.00

221.00000 0.000 0.00

614-01588  
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0665 BUTTERFLY STRUCTURE 0.000 0.000

EACH 0.000 0.00

34,200.00000 0.000 0.00

614-30110  
 

0670 MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 0.000 0.000

EACH 0.000 0.00

32,400.00000 0.000 0.00

614-32400  
 

0675 MONOTUBE OVERHEAD SIGN BRIDGE (24 INCH DIAMETER) 0.000 0.000

EACH 0.000 0.00

68,000.00000 0.000 0.00

614-42400  
 

0680 PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 0.000 0.000

EACH 0.000 0.00

610.00000 0.000 0.00

614-70150  
 

0685 TRAFFIC SIGNAL FACE (12-12-12) 0.000 0.000

EACH 0.000 0.00

930.00000 0.000 0.00

614-70336  
 

0690 TRAFFIC SIGNAL FACE (12-12-12-12-12) 0.000 0.000

EACH 0.000 0.00

1,320.00000 0.000 0.00

614-70560  
 

0695 PEDESTRIAN PUSH BUTTON 0.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

614-72860  
 

0700 INTERSECTION DETECTION SYSTEM (CAMERA) 0.000 0.000

EACH 0.000 0.00

5,800.00000 0.000 0.00

614-72886  
 

0705 TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 0.000 0.000

EACH 0.000 0.00

24,000.00000 0.000 0.00

614-81020  
 

0710 TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 0.000 0.000

EACH 0.000 0.00

17,300.00000 0.000 0.00

614-82010  
 

0715 TRAFFIC SIGNAL PEDESTAL POLE STEEL 0.000 0.000

EACH 0.000 0.00

1,800.00000 0.000 0.00

614-84000  
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0720 IMPACT ATTENUATOR (QUADGUARD) 0.000 0.000

EACH 0.000 0.00

33,000.00000 0.000 0.00

614-85115  
 

0725 TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 
(FULL-ACTUATED) 

0.000 0.000

EACH 0.000 0.00

12,100.00000 0.000 0.00

614-86238  
 

0730 EMBANKMENT PROTECTOR TYPE 5 0.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

615-00050  
 

0735 DETOUR PAVEMENT 0.000 0.000

SY  0.000 0.00

29.50000 0.000 0.00

621-00450  
 

0740 CONSTRUCTION SURVEYING 0.000 0.000

L S 0.000 0.00

280,000.00000 0.000 0.00

625-00000  
 

0745 CONSTRUCTION SURVEYING (HOURLY) 0.000 0.000

HOUR 0.000 0.00

152.00000 0.000 0.00

625-00001  
 

0750 *MOBILIZATION 0.500 0.000

L S 0.000 0.00

1,385,000.00000 0.000 0.00

626-00000  
 

0755 PUBLIC INFORMATION SERVICES 0.000 0.000

L S 0.000 0.00

61,000.00000 0.000 0.00

626-01000  
 

0760 EPOXY PAVEMENT MARKING 0.000 0.000

GAL 0.000 0.00

80.00000 0.000 0.00

627-00005  
 

0765 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000 0.000

GAL 0.000 0.00

160.00000 0.000 0.00

627-00012  
 

0770 PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 0.000 0.000

SF  0.000 0.00

10.50000 0.000 0.00

627-01001  
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AMOUNT
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CAT NO0200 ROADWAY - RAMP A, C, E 

0775 SURVEY MONUMENT (TYPE 1) 0.000 0.000

EACH 0.000 0.00

310.00000 0.000 0.00

629-01001  
 

0780 SURVEY MONUMENT (TYPE 5) 0.000 0.000

EACH 0.000 0.00

420.00000 0.000 0.00

629-01005  
 

0785 LOCATE MONUMENTS 0.000 0.000

HOUR 0.000 0.00

120.00000 0.000 0.00

629-01110  
 

0790 FLAGGING 0.000 0.000

HOUR 0.000 0.00

22.00000 0.000 0.00

630-00000  
 

0795 PILOT CAR OPERATION 0.000 0.000

HOUR 0.000 0.00

52.00000 0.000 0.00

630-00001  
 

0800 UNIFORMED TRAFFIC CONTROL 0.000 0.000

HOUR 0.000 0.00

63.00000 0.000 0.00

630-00003  
 

0805 TRAFFIC CONTROL VEHICLE 0.000 0.000

EACH 0.000 0.00

5,200.00000 0.000 0.00

630-00004  
 

0810 TRAFFIC CONTROL INSPECTION 0.000 0.000

DAY 0.000 0.00

68.00000 0.000 0.00

630-00007  
 

0815 TRAFFIC CONTROL VEHICLE (TRUCK) 0.000 0.000

EACH 0.000 0.00

38,000.00000 0.000 0.00

630-00009  
 

0820 TRAFFIC CONTROL MANAGEMENT 0.000 0.000

DAY 0.000 0.00

574.00000 0.000 0.00

630-00012  
 

0825 FLASHING BEACON (PORTABLE) 0.000 0.000

EACH 0.000 0.00

840.00000 0.000 0.00

630-80001  
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0830 BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

220.00000 0.000 0.00

630-80335  
 

0835 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000 0.000

EACH 0.000 0.00

94.00000 0.000 0.00

630-80341  
 

0840 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000 0.000

EACH 0.000 0.00

115.00000 0.000 0.00

630-80342  
 

0845 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000 0.000

EACH 0.000 0.00

115.00000 0.000 0.00

630-80343  
 

0850 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000 0.000

SF  0.000 0.00

19.00000 0.000 0.00

630-80344  
 

0855 PORTABLE MESSAGE SIGN PANEL 0.000 0.000

EACH 0.000 0.00

15,600.00000 0.000 0.00

630-80355  
 

0860 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

0.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

630-80358  
 

0865 DRUM CHANNELIZING DEVICE 0.000 0.000

EACH 0.000 0.00

50.00000 0.000 0.00

630-80360  
 

0870 CONCRETE BARRIER (TEMPORARY) 0.000 0.000

LF  0.000 0.00

25.00000 0.000 0.00

630-80370  
 

0875 TRAFFIC CONE 0.000 0.000

EACH 0.000 0.00

11.00000 0.000 0.00

630-80380  
 

0880 MOBILE PAVEMENT MARKING ZONE 0.000 0.000

DAY 0.000 0.00

1,600.00000 0.000 0.00

630-80520  
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0885 IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

5,600.00000 0.000 0.00

630-85010  
 

0895 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0900 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0905 F/A ASPHALT PAVEMENT INCENTIVE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0910 F/A CONCRETE PAVEMENT INCENTIVE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
 

0915 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0920 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0925 F/A QUALITY INCENTIVE PAYMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0930 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0935 F/A DEWATERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0940 F/A WORK ZONE SAFETY 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
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0945 F/A TRAFFIC CONTROL DEVICES FOR ADA 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0950 F/A ADJUST ADESTA RELOCATE FO LINE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70060  
 

0955 F/A OBTAIN POWER FROM XCEL ENERGY 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70074  
 

0960 F/A COMMUNICATION LINES 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70230  
 

0965 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0970 F/A WETLAND RESTORATION & REPLACEMENT (FOR WETLAND 
BANKING)

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70390  
 

0975 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

3000 CLEARING AND GRUBBING 15.000 12.750

ACRE 0.000 0.00

3,000.00000 12.750 38,250.00

201-00001  
 

3005 REMOVAL OF STRUCTURE 2.000 0.000

EACH 1.000 3,000.00

3,000.00000 1.000 3,000.00

202-00001  
 

3010 REMOVAL OF TREE 51.000 10.000

EACH 0.000 0.00

410.00000 10.000 4,100.00

202-00010  
 

3015 REMOVAL OF PIPE 222.000 45.000

LF  0.000 0.00

20.00000 45.000 900.00

202-00035  
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3020 REMOVAL OF END SECTION 3.000 0.000

EACH 1.000 200.00

200.00000 1.000 200.00

202-00037  
 

3025 REMOVAL OF CURB AND GUTTER 972.000 708.000

LF  0.000 0.00

4.00000 708.000 2,832.00

202-00203  
 

3030 REMOVAL OF CONCRETE CURB RAMP 20.000 0.000

SY  0.000 0.00

30.00000 0.000 0.00

202-00206  
 

3035 REMOVAL OF CONCRETE PAVEMENT 3,800.000 0.000

SY  0.000 0.00

5.00000 0.000 0.00

202-00210  
 

3040 REMOVAL OF ASPHALT MAT 18,595.000 16,867.000

SY  1,728.000 6,048.00

3.50000 18,595.000 65,082.50

202-00220  
 

3045 *REMOVAL OF ASPHALT MAT (PLANING) 17,700.000 0.000

SY  0.000 0.00

2.00000 0.000 0.00

202-00240  
 

3050 *REMOVAL OF PAVEMENT MARKING 21,551.000 2,774.000

SF  0.000 0.00

1.30000 2,774.000 3,606.20

202-00250  
 

3055 REMOVAL OF GROUND SIGN 15.000 8.000

EACH 0.000 0.00

300.00000 8.000 2,400.00

202-00810  
 

3060 REMOVAL OF SIGN PANEL 7.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

202-00821  
 

3065 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000

L S 0.000 0.00

1,000.00000 0.000 0.00

202-00828  
 

3070 REMOVAL OF CONCRETE FOOTING 8.000 8.000

EACH 0.000 0.00

315.00000 8.000 2,520.00

202-00900  
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3075 *REMOVAL OF FENCE 3,114.000 1,100.000

LF  390.000 1,365.00

3.50000 1,490.000 5,215.00

202-01000  
 

3080 *REMOVAL OF GUARDRAIL TYPE 3 1,905.000 700.000

LF  0.000 0.00

2.50000 700.000 1,750.00

202-01130  
 

3085 *REMOVAL OF END ANCHORAGE 5.000 3.000

EACH 0.000 0.00

9,100.00000 3.000 27,300.00

202-01300  
 

3090 PLUG CULVERT 2.000 1.000

EACH 1.000 1,300.00

1,300.00000 2.000 2,600.00

202-04001  
 

3095 CLEAN VALVE BOX 1.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

202-04005  
 

3100 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 161,607.000 135,174.000

CY  26,433.000 229,967.10

8.70000 161,607.000 1,405,980.90

203-00060  
 

3105 PROOF ROLLING 100.000 2.000

HOUR 3.000 441.00

147.00000 5.000 735.00

203-01100  
 

3110 BLADING 100.000 0.000

HOUR 6.000 918.00

153.00000 6.000 918.00

203-01500  
 

3115 BACKHOE 25.000 0.000

HOUR 15.000 2,925.00

195.00000 15.000 2,925.00

203-01510  
 

3120 DOZING (LANDSCAPING) 25.000 2.000

HOUR 10.000 1,630.00

163.00000 12.000 1,956.00

203-01555  
 

3125 COMBINATION LOADER 50.000 0.000

HOUR 0.000 0.00

135.00000 0.000 0.00

203-01594  
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3130 POTHOLING 100.000 0.000

HOUR 0.000 0.00

202.00000 0.000 0.00

203-01597  
 

3135 LABORER 50.000 4.000

HOUR 0.000 0.00

44.00000 4.000 176.00

203-02330  
 

3140 TOPSOIL 4,500.000 1,505.000

CY  0.000 0.00

8.00000 1,505.000 12,040.00

207-00205  
 

3145 EROSION LOG (18 INCH) 468.000 168.000

LF  300.000 3,600.00

12.00000 468.000 5,616.00

208-00003  
 

3150 SILT FENCE 6,758.000 6,268.000

LF  490.000 1,225.00

2.50000 6,758.000 16,895.00

208-00020  
 

3155 CONCRETE WASHOUT STRUCTURE 15.000 4.000

EACH 0.000 0.00

2,000.00000 4.000 8,000.00

208-00045  
 

3160 STORM DRAIN INLET PROTECTION 25.000 0.000

EACH 0.000 0.00

4.00000 0.000 0.00

208-00050  
 

3165 STABILIZED CONSTRUCTION ENTRANCE 5.000 4.000

EACH 0.000 0.00

2,300.00000 4.000 9,200.00

208-00070  
 

3170 SEDIMENT REMOVAL AND DISPOSAL 104.000 104.000

CY  0.000 0.00

50.00000 104.000 5,200.00

208-00110  
 

3175 EROSION CONTROL SUPERVISOR 0.330 0.252

L S 0.040 600.00

15,000.00000 0.292 4,380.00

208-00200  
 

3180 TIME-RELEASED WATER PRODUCT 1,200.000 0.000

EACH 0.000 0.00

3.00000 0.000 0.00

209-00200  
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3185 RESET GROUND SIGN 2.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

210-00810  
 

3190 RESET SIGN PANEL 1.000 0.000

EACH 0.000 0.00

530.00000 0.000 0.00

210-00815  
 

3195 RESET TRAFFIC SIGNAL HEAD 10.000 0.000

EACH 0.000 0.00

540.00000 0.000 0.00

210-00831  
 

3200 RESET FIRE PREEMPTION UNIT AND TIMER 1.000 0.000

EACH 0.000 0.00

780.00000 0.000 0.00

210-00866  
 

3205 ADJUST STRUCTURE 2.000 2.000

EACH 0.000 0.00

1,400.00000 2.000 2,800.00

210-04000  
 

3210 MODIFY MANHOLE 1.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

210-04015  
 

3215 ADJUST VALVE BOX 1.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

210-04050  
 

3220 SEEDING (NATIVE) 22.000 1.700

ACRE 0.000 0.00

310.00000 1.700 527.00

212-00006  
 

3225 SOIL CONDITIONING 22.000 0.000

ACRE 0.000 0.00

3,000.00000 0.000 0.00

212-00032  
 

3230 MULCHING (WEED FREE) 22.000 0.000

ACRE 0.000 0.00

370.00000 0.000 0.00

213-00003  
 

3235 MULCH TACKIFIER 8,800.000 0.000

LB  0.000 0.00

1.50000 0.000 0.00

213-00061  
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3240 SOIL BINDER 22.000 0.000

ACRE 0.000 0.00

400.00000 0.000 0.00

213-00100  
 

3245 LANDSCAPE MAINTENANCE 1.000 0.000

L S 0.000 0.00

10,500.00000 0.000 0.00

214-00000  
 

3250 DECIDUOUS TREE (5 GALLON CONTAINER) 25.000 0.000

EACH 0.000 0.00

40.00000 0.000 0.00

214-00205  
 

3255 DECIDUOUS SHRUB (5 GALLON CONTAINER) 75.000 0.000

EACH 0.000 0.00

26.00000 0.000 0.00

214-00350  
 

3260 EVERGREEN TREE (5 GALLON CONTAINER) 25.000 0.000

EACH 0.000 0.00

55.00000 0.000 0.00

214-00450  
 

3265 SOIL RETENTION BLANKET (STRAW) 10,590.000 800.000

SY  0.000 0.00

1.20000 800.000 960.00

216-00039  
 

3270 HERBICIDE TREATMENT 30.000 0.000

HOUR 0.000 0.00

130.00000 0.000 0.00

217-00020  
 

3275 AGGREGATE BASE COURSE (CLASS 6) 5,150.000 2,636.870

CY  143.130 2,862.60

20.00000 2,780.000 55,600.00

304-06007  
 

3280 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 500.000 0.000

TON 0.000 0.00

103.00000 0.000 0.00

403-00720  
 

3285 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 8,081.000 0.000

TON 0.000 0.00

80.00000 0.000 0.00

403-09221  
 

3290 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 1,699.000 606.200

TON 0.000 0.00

57.00000 606.200 34,553.40

403-33841  
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3295 *CONCRETE PAVEMENT (11 INCH) 13,868.000 3,369.000

SY  6,874.000 371,196.00

54.00000 10,243.000 553,122.00

412-01100  
 

3295 MATERIAL ALLOWANCE DOWEL BASKETS AND TIE BARS 10,498.997

NCU -6,873.997 -12,888.47

1.87496 3,625.000 6,796.73

3300 *CONCRETE PAVEMENT (12 INCH) 15,184.000 0.000

SY  0.000 0.00

54.00000 0.000 0.00

412-01200  
 

3300 MATERIAL ALLOWANCE DOWEL BASKETS AND TIE BARS 15,183.996

NCU 0.000 0.00

2.09048 15,183.996 31,741.84

3305 DRILLED CAISSON (18 INCH) 4.000 0.000

LF  0.000 0.00

154.00000 0.000 0.00

503-00018  
 

3310 DRILLED CAISSON (36 INCH) 30.000 0.000

LF  0.000 0.00

140.00000 0.000 0.00

503-00036  
 

3315 *DRILLED CAISSON (42 INCH) 25.000 0.000

LF  0.000 0.00

190.00000 0.000 0.00

503-00042  
 

3320 *DRILLED CAISSON (48 INCH) 64.000 0.000

LF  0.000 0.00

215.00000 0.000 0.00

503-00048  
 

3325 *DRILLED CAISSON (54 INCH) 164.000 0.000

LF  0.000 0.00

270.00000 0.000 0.00

503-00054  
 

3330 RIPRAP (6 INCH) 38.000 0.000

CY  0.000 0.00

178.00000 0.000 0.00

506-00206  
 

3335 RIPRAP (9 INCH) 68.000 0.000

CY  0.000 0.00

53.00000 0.000 0.00

506-00209  
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3340 CONCRETE SLOPE AND DITCH PAVING 34.000 0.000

CY  0.000 0.00

320.00000 0.000 0.00

507-00000  
 

3345 12 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 18.000 0.000

LF  0.000 0.00

150.00000 0.000 0.00

603-01125  
 

3350 15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 52.000 52.000

LF  0.000 0.00

60.00000 52.000 3,120.00

603-01155  
 

3355 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 321.000 216.000

LF  105.000 5,565.00

53.00000 321.000 17,013.00

603-01185  
 

3360 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 499.000 499.000

LF  0.000 0.00

52.00000 499.000 25,948.00

603-01245  
 

3365 *60 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 630.000 0.000

LF  0.000 0.00

195.00000 0.000 0.00

603-01605  
 

3370 36 INCH REINFORCED CONCRETE PIPE SPECIAL 198.000 0.000

LF  0.000 0.00

500.00000 0.000 0.00

603-03360  
 

3375 18 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

650.00000 0.000 0.00

603-05018  
 

3380 24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

750.00000 1.000 750.00

603-05024  
 

3385 36 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

960.00000 0.000 0.00

603-05036  
 

3390 48 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

603-05048  
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3395 INLET TYPE C (5 FOOT) 1.000 0.750

EACH 0.000 0.00

2,400.00000 0.750 1,800.00

604-00305  
 

3400 OUTLET STRUCTURE 1.000 0.000

EACH 0.000 0.00

4,800.00000 0.000 0.00

604-20000  
 

3405 VANE GRATE INLET (DOUBLE) (5 FOOT) 3.000 0.000

EACH 0.750 3,750.00

5,000.00000 0.750 3,750.00

604-26005  
 

3410 VANE GRATE INLET (DOUBLE) (10 FOOT) 1.000 0.750

EACH 0.000 0.00

6,500.00000 0.750 4,875.00

604-26010  
 

3415 MANHOLE SLAB BASE (5 FOOT) 2.000 0.750

EACH 1.250 2,750.00

2,200.00000 2.000 4,400.00

604-30005  
 

3420 MANHOLE SLAB BASE (10 FOOT) 2.000 0.000

EACH 0.000 0.00

2,800.00000 0.000 0.00

604-30010  
 

3425 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,598.000 0.000

LF  0.000 0.00

14.00000 0.000 0.00

606-00301  
 

3430 *GUARDRAIL TYPE 7 (STYLE CA) 5,554.000 680.000

LF  1,461.000 54,057.00

37.00000 2,141.000 79,217.00

606-00710  
 

3430 MATERIAL ALLOWANCE REINFORCING STEEL 4,874.000

LF  -1,461.000 -9,999.48

6.84427 3,413.000 23,359.49

3435 *GUARDRAIL TYPE 7 (STYLE CE) 1,268.000 0.000

LF  0.000 0.00

67.00000 0.000 0.00

606-00740  
 

3435 MATERIAL ALLOWANCE REINFORCING STEEL 1,268.000

LF  0.000 0.00

3.62172 1,268.000 4,592.34
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3440 *END ANCHORAGE TYPE 3D 6.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

606-01340  
 

3445 *TRANSITION TYPE 3G 4.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

606-01370  
 

3450 *TRANSITION TYPE 3H 1.000 0.000

EACH 0.000 0.00

660.00000 0.000 0.00

606-01380  
 

3455 *END ANCHORAGE (FLARED) 6.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

606-02005  
 

3460 *FENCE (PLASTIC) 2,800.000 550.000

LF  0.000 0.00

3.00000 550.000 1,650.00

607-11525  
 

3465 FENCE (ANIMAL PROTECTION) 600.000 0.000

LF  0.000 0.00

5.00000 0.000 0.00

607-56001  
 

3470 *20 FOOT GATE SINGLE (CHAIN LINK) 1.000 0.000

EACH 0.000 0.00

620.00000 0.000 0.00

607-60220  
 

3475 *CONCRETE CURB RAMP 36.000 0.000

SY  0.000 0.00

106.00000 0.000 0.00

608-00010  
 

3480 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,868.000 174.000

LF  120.000 1,920.00

16.00000 294.000 4,704.00

609-21020  
 

3485 DELINEATOR (TYPE I) 50.000 0.000

EACH 0.000 0.00

22.00000 0.000 0.00

612-00001  
 

3490 DELINEATOR (TYPE II) 100.000 0.000

EACH 0.000 0.00

27.00000 0.000 0.00

612-00002  
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3495 DELINEATOR (TYPE III) 20.000 0.000

EACH 0.000 0.00

27.00000 0.000 0.00

612-00003  
 

3500 REFLECTOR STRIP (6 INCH) 370.000 0.000

EACH 0.000 0.00

38.00000 0.000 0.00

612-01060  
 

3505 2 INCH ELECTRICAL CONDUIT (JACKED) 370.000 0.000

LF  0.000 0.00

14.00000 0.000 0.00

613-00201  
 

3510 3 INCH ELECTRICAL CONDUIT 700.000 0.000

LF  0.000 0.00

8.25000 0.000 0.00

613-00300  
 

3515 3 INCH ELECTRICAL CONDUIT (JACKED) 670.000 0.000

LF  0.000 0.00

17.00000 0.000 0.00

613-00301  
 

3520 2 INCH ELECTRICAL CONDUIT (PLASTIC) 965.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

613-01200  
 

3525 3 INCH ELECTRICAL CONDUIT (PLASTIC) 3,720.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

613-01300  
 

3530 PULL BOX (SPECIAL) 1.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

613-07000  
 

3535 WIRING 0.250 0.000

L S 0.000 0.00

79,000.00000 0.000 0.00

613-10000  
 

3540 LIGHT STANDARD STEEL HIGH MAST (100 FOOT) 1.000 0.000

EACH 0.000 0.00

27,000.00000 0.000 0.00

613-35100  
 

3545 LIGHT STANDARD STEEL HIGH MAST (120 FOOT) 2.000 0.000

EACH 0.000 0.00

31,000.00000 0.000 0.00

613-35120  
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3550 HIGH MAST FOUNDATION (DRILLED CAISSON) (48 INCH) 90.000 0.000

LF  0.000 0.00

433.00000 0.000 0.00

613-45048  
 

3555 LOWERING DEVICE 3.000 0.000

EACH 0.000 0.00

5,800.00000 0.000 0.00

613-50000  
 

3560 PORTABLE POWER UNIT 1.000 0.000

EACH 0.000 0.00

3,200.00000 0.000 0.00

613-50050  
 

3565 LIGHTING CONTROL CENTER 3.000 0.000

EACH 0.000 0.00

3,700.00000 0.000 0.00

613-50100  
 

3570 SECONDARY SERVICE PEDESTAL 3.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

613-50150  
 

3575 LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 4.000 0.000

EACH 0.000 0.00

450.00000 0.000 0.00

613-70150  
 

3580 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 1.000 0.000

EACH 0.000 0.00

5,100.00000 0.000 0.00

613-70250  
 

3585 LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 10.000 0.000

EACH 0.000 0.00

860.00000 0.000 0.00

613-71000  
 

3590 SIGN PANEL (CLASS I) 156.000 0.000

SF  0.000 0.00

17.00000 0.000 0.00

614-00011  
 

3595 SIGN PANEL (CLASS II) 377.000 0.000

SF  0.000 0.00

20.00000 0.000 0.00

614-00012  
 

3600 SIGN PANEL (CLASS III) 2,094.000 0.000

SF  0.000 0.00

27.00000 0.000 0.00

614-00013  
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3605 SIGN PANEL (CLASS II) (INSTALL ONLY) 32.000 0.000

SF  0.000 0.00

9.00000 0.000 0.00

614-00027  
 

3610 STEEL SIGN POST (U-2) 9.000 0.000

LF  0.000 0.00

9.00000 0.000 0.00

614-00200  
 

3615 STEEL SIGN POST (S 3X5.7) 16.000 0.000

LF  0.000 0.00

28.00000 0.000 0.00

614-00357  
 

3620 STEEL SIGN POST (S 4X7.7) 20.000 0.000

LF  0.000 0.00

32.00000 0.000 0.00

614-00477  
 

3625 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 306.000 0.000

LF  0.000 0.00

30.00000 0.000 0.00

614-01585  
 

3630 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(SLIPBASE) 24.000 0.000

EACH 0.000 0.00

222.00000 0.000 0.00

614-01588  
 

3635 BUTTERFLY STRUCTURE 1.000 0.000

EACH 0.000 0.00

24,000.00000 0.000 0.00

614-30110  
 

3640 MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 3.000 0.000

EACH 0.000 0.00

32,000.00000 0.000 0.00

614-32400  
 

3645 MONOTUBE OVERHEAD SIGN BRIDGE (24 INCH DIAMETER) 3.000 0.000

EACH 0.000 0.00

68,000.00000 0.000 0.00

614-42400  
 

3650 PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 2.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

614-70150  
 

3650 MATERIAL ALLOWANCE PED SIGNAL FACE 2.000

EACH 0.000 0.00

350.00000 2.000 700.00
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3655 TRAFFIC SIGNAL FACE (12-12-12) 1.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

614-70336  
 

3655 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-12-12) 1.000

EACH 0.000 0.00

455.00000 1.000 455.00

3660 TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 0.000

EACH 0.000 0.00

1,300.00000 0.000 0.00

614-70560  
 

3660 MATERIAL ALLOWANCE PED SIGNAL FACE (12-12-12-12-12) 2.000

EACH 0.000 0.00

735.00000 2.000 1,470.00

3665 PEDESTRIAN PUSH BUTTON 2.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

614-72860  
 

3665 MATERIAL ALLOWANCE PED PUSH BUTTON 3.000

EACH 0.000 0.00

95.00000 3.000 285.00

3670 INTERSECTION DETECTION SYSTEM (CAMERA) 3.000 0.000

EACH 0.000 0.00

5,800.00000 0.000 0.00

614-72886  
 

3670 MATERIAL ALLOWANCE CAMERA 3.000

EACH 0.000 0.00

4,350.00000 3.000 13,050.00

3675 TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 1.000 0.000

EACH 0.000 0.00

24,000.00000 0.000 0.00

614-81020  
 

3680 TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 1.000 0.000

EACH 0.000 0.00

17,000.00000 0.000 0.00

614-82010  
 

3685 TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000 0.000

EACH 0.000 0.00

1,800.00000 0.000 0.00

614-84000  
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3685 MATERIAL ALLOWANCE STOCKPILE FOR TRAFFIC SIGNAL PED 
POLE

1.000

EACH 0.000 0.00

625.00000 1.000 625.00

3690 *IMPACT ATTENUATOR (QUADGUARD) 1.000 0.000

EACH 0.000 0.00

33,000.00000 0.000 0.00

614-85115  
 

3695 TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 
(FULL-ACTUATED) 

1.000 0.000

EACH 0.000 0.00

12,000.00000 0.000 0.00

614-86238  
 

3695 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER 1.000

EACH 0.000 0.00

9,400.00000 1.000 9,400.00

3700 EMBANKMENT PROTECTOR TYPE 5 1.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

615-00050  
 

3705 *DETOUR PAVEMENT 17,568.000 17,568.000

SY  0.000 0.00

37.00000 17,568.000 650,016.00

621-00450  
 

3710 CONSTRUCTION SURVEYING 0.596 0.596

L S 0.000 0.00

300,000.00000 0.596 178,800.00

625-00000  
 

3715 CONSTRUCTION SURVEYING (HOURLY) 40.000 0.000

HOUR 0.000 0.00

155.00000 0.000 0.00

625-00001  
 

3720 *MOBILIZATION 0.000 0.198

L S 0.000 0.00

1,660,000.00000 0.198 328,680.00

626-00000  
 

3725 PUBLIC INFORMATION SERVICES 0.330 0.252

L S 0.040 2,965.75

74,143.65000 0.292 21,649.95

626-01000  
 

3730 *EPOXY PAVEMENT MARKING 639.000 18.000

GAL 0.000 0.00

80.00000 18.000 1,440.00

627-00005  
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3735 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 80.000 24.000

GAL 0.000 0.00

160.00000 24.000 3,840.00

627-00012  
 

3740 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 2,414.000 0.000

SF  0.000 0.00

11.00000 0.000 0.00

627-01001  
 

3745 SURVEY MONUMENT (TYPE 1) 35.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

629-01001  
 

3750 SURVEY MONUMENT (TYPE 5) 1.000 0.000

EACH 0.000 0.00

380.00000 0.000 0.00

629-01005  
 

3755 LOCATE MONUMENTS 50.000 0.000

HOUR 0.000 0.00

130.00000 0.000 0.00

629-01110  
 

3760 *FLAGGING 9,120.000 4,778.000

HOUR 749.500 16,489.00

22.00000 5,527.500 121,605.00

630-00000  
 

3765 *PILOT CAR OPERATION 20.000 5.000

HOUR 0.000 0.00

53.00000 5.000 265.00

630-00001  
 

3770 *UNIFORMED TRAFFIC CONTROL 232.000 0.000

HOUR 0.000 0.00

63.00000 0.000 0.00

630-00003  
 

3775 *TRAFFIC CONTROL VEHICLE 3.000 0.000

EACH 0.000 0.00

5,300.00000 0.000 0.00

630-00004  
 

3780 *TRAFFIC CONTROL INSPECTION 250.000 70.000

DAY 11.000 748.00

68.00000 81.000 5,508.00

630-00007  
 

3785 *TRAFFIC CONTROL VEHICLE (TRUCK) 2.000 1.000

EACH 0.000 0.00

3,800.00000 1.000 3,800.00

630-00009  
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PCN: 15179B-BID   ESTIMATE RUN 12/07/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0011 01:26:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - RAMP A, C, E 

3790 *TRAFFIC CONTROL MANAGEMENT 400.000 176.000

DAY 20.000 12,000.00

600.00000 196.000 117,600.00

630-00012  
 

3795 *FLASHING BEACON (PORTABLE) 8.000 0.000

EACH 0.000 0.00

840.00000 0.000 0.00

630-80001  
 

3800 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 44.000 7.500

EACH 0.000 0.00

220.00000 7.500 1,650.00

630-80335  
 

3805 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 167.000 45.500

EACH 17.000 1,615.00

95.00000 62.500 5,937.50

630-80341  
 

3810 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 172.000 55.000

EACH 0.000 0.00

120.00000 55.000 6,600.00

630-80342  
 

3815 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 30.000 15.000

EACH 0.000 0.00

120.00000 15.000 1,800.00

630-80343  
 

3820 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 174.000 35.500

SF  0.000 0.00

19.00000 35.500 674.50

630-80344  
 

3825 *PORTABLE MESSAGE SIGN PANEL 10.000 4.000

EACH 0.000 0.00

16,000.00000 4.000 64,000.00

630-80355  
 

3830 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

8.000 3.000

EACH 0.000 0.00

1,600.00000 3.000 4,800.00

630-80358  
 

3835 *DRUM CHANNELIZING DEVICE 400.000 92.000

EACH 0.000 0.00

47.00000 92.000 4,324.00

630-80360  
 

3840 CONCRETE BARRIER (TEMPORARY) 22,498.000 9,037.000

LF  0.000 0.00

30.00000 9,037.000 271,110.00

630-80370  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - RAMP A, C, E 

3845 *TRAFFIC CONE 550.000 250.000

EACH 0.000 0.00

11.00000 250.000 2,750.00

630-80380  
 

3850 *MOBILE PAVEMENT MARKING ZONE 12.000 0.000

DAY 0.000 0.00

1,600.00000 0.000 0.00

630-80520  
 

3855 *IMPACT ATTENUATOR (TEMPORARY) 13.000 3.500

EACH 0.000 0.00

5,600.00000 3.500 19,600.00

630-85010  
 

3860 F/A MINOR CONTRACT REVISIONS 1,750,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

3865 F/A PARTNERING 20,000.000 493.700

F A 0.000 0.00

1.00000 493.700 493.70

700-70011  
 

3870 F/A ASPHALT PAVEMENT INCENTIVE 65,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

3875 F/A CONCRETE PAVEMENT INCENTIVE 125,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
 

3880 F/A FUEL COST ADJUSTMENT 245,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

3885 F/A ON-THE-JOB TRAINEE 2,560.000 114.000

HOUR 0.000 0.00

4.80000 114.000 547.20

700-70021  
 

3890 F/A QUALITY INCENTIVE PAYMENT 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

3895 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 15179B-BID   ESTIMATE RUN 12/07/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0011 01:26:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - RAMP A, C, E 

3900 F/A DEWATERING 150,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

3905 F/A WORK ZONE SAFETY 8,000.000 390.500

F A 0.000 0.00

1.00000 390.500 390.50

700-70034  
 

3910 F/A TRAFFIC CONTROL DEVICES FOR ADA 5,000.000 3,257.750

F A 0.000 0.00

1.00000 3,257.750 3,257.75

700-70035  
 

3915 F/A ADJUST ADESTA RELOCATE FO LINE 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70060  
 

3920 F/A OBTAIN POWER FROM XCEL ENERGY 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70074  
 

3925 F/A COMMUNICATION LINES 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70230  
 

3930 F/A EROSION CONTROL 10,000.000 472.250

F A 330.000 330.00

1.00000 802.250 802.25

700-70380  
 

3935 F/A WETLAND RESTORATION & REPLACEMENT (FOR WETLAND 
BANKING)

2,847.710 2,847.710

F A 0.000 0.00

1.00000 2,847.710 2,847.71

700-70390  
 

3940 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 30,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

6340 ADDED ITEM (DOLLAR)/ ADD BY CO # 5 0.000 -400.000

DOL 0.000 0.00

1.00000 -400.000 -400.00

900-00006  
 

CAT 0200 $706,579.50 4,345,431.46CURRENT AMT 11,755,479.31 $$
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - RAMP B AND D 

0985 CLEARING AND GRUBBING 0.000 0.000

ACRE 0.000 0.00

3,000.00000 0.000 0.00

201-00001  
 

0990 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 0.000 0.000

L S 0.000 0.00

86,000.00000 0.000 0.00

202-00000  
 

0995 REMOVAL OF STRUCTURE 0.000 0.000

EACH 0.000 0.00

3,000.00000 0.000 0.00

202-00001  
 

1000 REMOVAL OF STRUCTURE (SPECIAL) 0.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

202-00002  
 

1005 REMOVAL OF TREE 0.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

202-00010  
 

1010 REMOVAL OF INLET 0.000 0.000

EACH 0.000 0.00

560.00000 0.000 0.00

202-00019  
 

1015 REMOVAL OF PIPE 0.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

202-00035  
 

1020 REMOVAL OF END SECTION 0.000 0.000

EACH 0.000 0.00

210.00000 0.000 0.00

202-00037  
 

1025 REMOVAL OF CONCRETE PAVEMENT 0.000 0.000

SY  0.000 0.00

5.00000 0.000 0.00

202-00210  
 

1030 REMOVAL OF ASPHALT MAT 0.000 0.000

SY  0.000 0.00

3.50000 0.000 0.00

202-00220  
 

1035 REMOVAL OF ASPHALT MAT (PLANING) 0.000 0.000

SY  0.000 0.00

2.00000 0.000 0.00

202-00240  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - RAMP B AND D 

1040 REMOVAL OF PAVEMENT MARKING 0.000 0.000

SF  0.000 0.00

1.30000 0.000 0.00

202-00250  
 

1045 REMOVAL OF LUMINAIRE 0.000 0.000

EACH 0.000 0.00

105.00000 0.000 0.00

202-00750  
 

1050 REMOVAL OF GROUND SIGN 0.000 0.000

EACH 0.000 0.00

320.00000 0.000 0.00

202-00810  
 

1055 REMOVAL OF FLASHING BEACON 0.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

202-00825  
 

1060 REMOVAL OF CONCRETE FOOTING 0.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

202-00900  
 

1065 REMOVAL OF FENCE 0.000 0.000

LF  0.000 0.00

3.50000 0.000 0.00

202-01000  
 

1070 REMOVAL OF GUARDRAIL TYPE 3 0.000 0.000

LF  0.000 0.00

2.20000 0.000 0.00

202-01130  
 

1075 REMOVAL OF GUARDRAIL TYPE 4 0.000 0.000

LF  0.000 0.00

17.00000 0.000 0.00

202-01140  
 

1080 REMOVAL OF END ANCHORAGE 0.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

202-01300  
 

1085 PLUG CULVERT 0.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

202-04001  
 

1090 CLEAN CULVERT 0.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

202-04002  
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NO.
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NO.
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - RAMP B AND D 

1095 SANDBLASTING 0.000 0.000

SF  0.000 0.00

0.63000 0.000 0.00

202-05150  
 

1100 PROOF ROLLING 0.000 0.000

HOUR 0.000 0.00

147.00000 0.000 0.00

203-01100  
 

1105 BLADING 0.000 0.000

HOUR 0.000 0.00

153.00000 0.000 0.00

203-01500  
 

1110 BACKHOE 0.000 0.000

HOUR 0.000 0.00

195.00000 0.000 0.00

203-01510  
 

1115 DOZING (LANDSCAPING) 0.000 0.000

HOUR 0.000 0.00

163.00000 0.000 0.00

203-01555  
 

1120 COMBINATION LOADER 0.000 0.000

HOUR 0.000 0.00

135.00000 0.000 0.00

203-01594  
 

1125 POTHOLING 0.000 0.000

HOUR 0.000 0.00

202.00000 0.000 0.00

203-01597  
 

1130 LABORER 0.000 0.000

HOUR 0.000 0.00

44.00000 0.000 0.00

203-02330  
 

1135 TOPSOIL 0.000 0.000

CY  0.000 0.00

8.00000 0.000 0.00

207-00205  
 

1140 EROSION LOG (18 INCH) 0.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

208-00003  
 

1145 SILT FENCE 0.000 0.000

LF  0.000 0.00

2.50000 0.000 0.00

208-00020  
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NO.
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NO.
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CURRENT
QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - RAMP B AND D 

1150 CONCRETE WASHOUT STRUCTURE 0.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

208-00045  
 

1155 STORM DRAIN INLET PROTECTION 0.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

208-00050  
 

1160 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000

EACH 0.000 0.00

2,200.00000 0.000 0.00

208-00070  
 

1165 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

208-00110  
 

1170 EROSION CONTROL SUPERVISOR 0.000 0.000

L S 0.000 0.00

15,000.00000 0.000 0.00

208-00200  
 

1175 RESET STRUCTURE 0.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

210-00001  
 

1180 RESET FENCE 0.000 0.000

LF  0.000 0.00

3.00000 0.000 0.00

210-01000  
 

1185 RESET GATE 0.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

210-01011  
 

1190 MODIFY MANHOLE (SPECIAL) 0.000 0.000

EACH 0.000 0.00

2,200.00000 0.000 0.00

210-04016  
 

1195 MODIFY STRUCTURE 0.000 0.000

EACH 0.000 0.00

7,000.00000 0.000 0.00

210-04025  
 

1200 SEEDING (NATIVE) 0.000 0.000

ACRE 0.000 0.00

400.00000 0.000 0.00

212-00006  
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CAT NO0201 ROADWAY - RAMP B AND D 

1205 SOIL CONDITIONING 0.000 0.000

ACRE 0.000 0.00

3,000.00000 0.000 0.00

212-00032  
 

1210 MULCHING (WEED FREE) 0.000 0.000

ACRE 0.000 0.00

400.00000 0.000 0.00

213-00003  
 

1215 MULCH TACKIFIER 0.000 0.000

LB  0.000 0.00

1.50000 0.000 0.00

213-00061  
 

1220 SOIL BINDER 0.000 0.000

ACRE 0.000 0.00

400.00000 0.000 0.00

213-00100  
 

1225 DECIDUOUS TREE (8 FOOT) 0.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

214-00280  
 

1230 DECIDUOUS SHRUB (5 GALLON CONTAINER) 0.000 0.000

EACH 0.000 0.00

30.00000 0.000 0.00

214-00350  
 

1235 BRUSH LAYER CUTTING 0.000 0.000

EACH 0.000 0.00

6.00000 0.000 0.00

214-01010  
 

1240 DORMANT LOG CUTTING 0.000 0.000

EACH 0.000 0.00

30.00000 0.000 0.00

214-01025  
 

1245 SOIL RETENTION BLANKET (STRAW) 0.000 0.000

SY  0.000 0.00

1.20000 0.000 0.00

216-00039  
 

1250 HERBICIDE TREATMENT 0.000 0.000

HOUR 0.000 0.00

134.00000 0.000 0.00

217-00020  
 

1255 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000

CY  0.000 0.00

20.00000 0.000 0.00

304-06007  
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NO.
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QUANTITY/
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PREV QTY/
QTY THIS PERIOD
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CUMULATIVE
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CAT NO0201 ROADWAY - RAMP B AND D 

1260 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000 0.000

TON 0.000 0.00

101.00000 0.000 0.00

403-00720  
 

1265 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 0.000 0.000

TON 0.000 0.00

78.00000 0.000 0.00

403-09221  
 

1270 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 0.000 0.000

TON 0.000 0.00

54.00000 0.000 0.00

403-33841  
 

1275 CONCRETE PAVEMENT (11-1/2 INCH) 0.000 0.000

SY  0.000 0.00

61.00000 0.000 0.00

412-01150  
 

1280 CONCRETE PAVEMENT (13 INCH) 0.000 0.000

SY  0.000 0.00

61.00000 0.000 0.00

412-01300  
 

1285 CONCRETE PAVEMENT (13 INCH)(FAST TRACK) 0.000 0.000

SY  0.000 0.00

80.00000 0.000 0.00

412-01325  
 

1290 *DRILLED CAISSON (48 INCH) 0.000 0.000

LF  0.000 0.00

207.00000 0.000 0.00

503-00048  
 

1295 *DRILLED CAISSON (54 INCH) 0.000 0.000

LF  0.000 0.00

265.00000 0.000 0.00

503-00054  
 

1300 RIPRAP (9 INCH) 0.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

506-00209  
 

1305 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000 0.000

TON 0.000 0.00

130.00000 0.000 0.00

507-00400  
 

1310 HAND RAIL 0.000 0.000

LF  0.000 0.00

40.00000 0.000 0.00

514-00100  
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CAT NO0201 ROADWAY - RAMP B AND D 

1315 CONCRETE CLASS D 0.000 0.000

CY  0.000 0.00

650.00000 0.000 0.00

601-03000  
 

1320 *REINFORCING STEEL 0.000 0.000

LB  0.000 0.00

0.64000 0.000 0.00

602-00000  
 

1325 15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000

LF  0.000 0.00

54.00000 0.000 0.00

603-01155  
 

1330 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000

LF  0.000 0.00

50.00000 0.000 0.00

603-01185  
 

1335 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000

LF  0.000 0.00

50.00000 0.000 0.00

603-01245  
 

1340 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000

LF  0.000 0.00

80.00000 0.000 0.00

603-01365  
 

1345 48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000

LF  0.000 0.00

110.00000 0.000 0.00

603-01485  
 

1350 15 INCH REINFORCED CONCRETE END SECTION 0.000 0.000

EACH 0.000 0.00

530.00000 0.000 0.00

603-05015  
 

1355 18 INCH REINFORCED CONCRETE END SECTION 0.000 0.000

EACH 0.000 0.00

630.00000 0.000 0.00

603-05018  
 

1360 24 INCH REINFORCED CONCRETE END SECTION 0.000 0.000

EACH 0.000 0.00

740.00000 0.000 0.00

603-05024  
 

1365 36 INCH REINFORCED CONCRETE END SECTION 0.000 0.000

EACH 0.000 0.00

930.00000 0.000 0.00

603-05036  
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CAT NO0201 ROADWAY - RAMP B AND D 

1370 18 INCH REINFORCED CONCRETE PIPE (JACKED) 0.000 0.000

LF  0.000 0.00

960.00000 0.000 0.00

603-07180  
 

1375 24 INCH SEWER PIPE 0.000 0.000

LF  0.000 0.00

128.00000 0.000 0.00

603-83024  
 

1380 INLET TYPE C (5 FOOT) 0.000 0.000

EACH 0.000 0.00

2,300.00000 0.000 0.00

604-00305  
 

1385 INLET TYPE C (10 FOOT) 0.000 0.000

EACH 0.000 0.00

2,700.00000 0.000 0.00

604-00310  
 

1390 INLET TYPE C (SPECIAL) 0.000 0.000

EACH 0.000 0.00

5,200.00000 0.000 0.00

604-00350  
 

1395 INLET TYPE D (10 FOOT) 0.000 0.000

EACH 0.000 0.00

3,400.00000 0.000 0.00

604-00510  
 

1400 VANE GRATE INLET (DOUBLE) (5 FOOT) 0.000 0.000

EACH 0.000 0.00

4,800.00000 0.000 0.00

604-26005  
 

1405 MANHOLE SLAB BASE (5 FOOT) 0.000 0.000

EACH 0.000 0.00

2,100.00000 0.000 0.00

604-30005  
 

1410 MANHOLE SLAB BASE (10 FOOT) 0.000 0.000

EACH 0.000 0.00

3,040.00000 0.000 0.00

604-30010  
 

1415 MANHOLE SLAB BASE (15 FOOT) 0.000 0.000

EACH 0.000 0.00

5,700.00000 0.000 0.00

604-30015  
 

1420 MANHOLE SLAB BASE (20 FOOT) 0.000 0.000

EACH 0.000 0.00

11,500.00000 0.000 0.00

604-30020  
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PCN: 15179B-BID   ESTIMATE RUN 12/07/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0011 01:26:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - RAMP B AND D 

1425 MANHOLE T-BASE (15 FOOT) 0.000 0.000

EACH 0.000 0.00

2,600.00000 0.000 0.00

604-32015  
 

1430 MANHOLE SPECIAL (15 FOOT) 0.000 0.000

EACH 0.000 0.00

6,600.00000 0.000 0.00

604-39015  
 

1435 MANHOLE SPECIAL (20 FOOT) 0.000 0.000

EACH 0.000 0.00

9,200.00000 0.000 0.00

604-39020  
 

1440 GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000 0.000

LF  0.000 0.00

14.00000 0.000 0.00

606-00301  
 

1445 GUARDRAIL TYPE 7 (STYLE CA) 0.000 0.000

LF  0.000 0.00

37.00000 0.000 0.00

606-00710  
 

1450 GUARDRAIL TYPE 7 (STYLE CE) 0.000 0.000

LF  0.000 0.00

67.00000 0.000 0.00

606-00740  
 

1455 END ANCHORAGE TYPE 3D 0.000 0.000

EACH 0.000 0.00

670.00000 0.000 0.00

606-01340  
 

1460 TRANSITION TYPE 3G 0.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

606-01370  
 

1465 TRANSITION TYPE 3H 0.000 0.000

EACH 0.000 0.00

655.00000 0.000 0.00

606-01380  
 

1470 MEDIAN TERMINAL 0.000 0.000

EACH 0.000 0.00

3,800.00000 0.000 0.00

606-01460  
 

1475 END ANCHORAGE (FLARED) 0.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

606-02005  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - RAMP B AND D 

1480 FENCE (PLASTIC) 0.000 0.000

LF  0.000 0.00

3.00000 0.000 0.00

607-11525  
 

1485 LINE POST (CHAIN LINK) 0.000 0.000

EACH 0.000 0.00

46.00000 0.000 0.00

607-52900  
 

1490 END POST (CHAIN LINK) 0.000 0.000

EACH 0.000 0.00

94.00000 0.000 0.00

607-52905  
 

1495 CORNER AND LINE BRACE POST (CHAIN LINK) 0.000 0.000

EACH 0.000 0.00

135.00000 0.000 0.00

607-52910  
 

1500 FENCE CHAIN LINK (72 INCH) 0.000 0.000

LF  0.000 0.00

5.50000 0.000 0.00

607-53172  
 

1505 FENCE (ANIMAL PROTECTION) 0.000 0.000

LF  0.000 0.00

5.50000 0.000 0.00

607-56001  
 

1510 12 FOOT GATE SINGLE (CHAIN LINK) 0.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

607-60212  
 

1515 CONCRETE BIKEWAY (6 INCH) 0.000 0.000

SY  0.000 0.00

38.00000 0.000 0.00

608-00026  
 

1520 CURB TYPE 6 (SECTION M) 0.000 0.000

LF  0.000 0.00

21.00000 0.000 0.00

609-60011  
 

1525 DELINEATOR (TYPE I) 0.000 0.000

EACH 0.000 0.00

21.00000 0.000 0.00

612-00001  
 

1530 DELINEATOR (TYPE II) 0.000 0.000

EACH 0.000 0.00

26.00000 0.000 0.00

612-00002  
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PCN: 15179B-BID   ESTIMATE RUN 12/07/2007
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NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - RAMP B AND D 

1535 DELINEATOR (TYPE III) 0.000 0.000

EACH 0.000 0.00

26.00000 0.000 0.00

612-00003  
 

1540 3/4 INCH ELECTRICAL CONDUIT 0.000 0.000

LF  0.000 0.00

16.00000 0.000 0.00

613-00075  
 

1545 3 INCH ELECTRICAL CONDUIT 0.000 0.000

LF  0.000 0.00

8.20000 0.000 0.00

613-00300  
 

1550 3 INCH ELECTRICAL CONDUIT (JACKED) 0.000 0.000

LF  0.000 0.00

17.00000 0.000 0.00

613-00301  
 

1555 3 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

613-01300  
 

1560 WIRING 0.000 0.000

L S 0.000 0.00

78,000.00000 0.000 0.00

613-10000  
 

1565 LIGHT STANDARD STEEL HIGH MAST (120 FOOT) 0.000 0.000

EACH 0.000 0.00

30,500.00000 0.000 0.00

613-35120  
 

1570 LIGHT STANDARD STEEL HIGH MAST (140 FOOT) 0.000 0.000

EACH 0.000 0.00

35,000.00000 0.000 0.00

613-35140  
 

1575 HIGH MAST FOUNDATION (DRILLED CAISSON) (48 INCH) 0.000 0.000

LF  0.000 0.00

430.00000 0.000 0.00

613-45048  
 

1580 LOWERING DEVICE 0.000 0.000

EACH 0.000 0.00

6,000.00000 0.000 0.00

613-50000  
 

1585 PHOTOELECTRIC CELL 0.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

613-50010  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - RAMP B AND D 

1590 PORTABLE POWER UNIT 0.000 0.000

EACH 0.000 0.00

3,200.00000 0.000 0.00

613-50050  
 

1595 LIGHTING CONTROL CENTER 0.000 0.000

EACH 0.000 0.00

3,700.00000 0.000 0.00

613-50100  
 

1600 SECONDARY SERVICE PEDESTAL 0.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

613-50150  
 

1605 LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 0.000 0.000

EACH 0.000 0.00

860.00000 0.000 0.00

613-71000  
 

1610 LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (150 WATT) 0.000 0.000

EACH 0.000 0.00

1,300.00000 0.000 0.00

613-72150  
 

1615 SIGN PANEL (CLASS I) 0.000 0.000

SF  0.000 0.00

17.00000 0.000 0.00

614-00011  
 

1620 SIGN PANEL (CLASS II) 0.000 0.000

SF  0.000 0.00

20.00000 0.000 0.00

614-00012  
 

1625 SIGN PANEL (CLASS III) 0.000 0.000

SF  0.000 0.00

26.00000 0.000 0.00

614-00013  
 

1630 STEEL SIGN POST (W 10X22) 0.000 0.000

LF  0.000 0.00

45.00000 0.000 0.00

614-01022  
 

1635 STEEL SIGN POST (W 12X26) 0.000 0.000

LF  0.000 0.00

50.00000 0.000 0.00

614-01226  
 

1640 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 0.000 0.000

LF  0.000 0.00

30.00000 0.000 0.00

614-01585  
 



CONTID: C15179B        COLORADO DEPARTMENT OF TRANSPORTATION Page 50
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REF
NO.
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NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - RAMP B AND D 

1645 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(SLIPBASE) 0.000 0.000

EACH 0.000 0.00

221.00000 0.000 0.00

614-01588  
 

1650 CONCRETE FOOTING (TYPE 5) 0.000 0.000

EACH 0.000 0.00

1,700.00000 0.000 0.00

614-03005  
 

1655 CONCRETE FOOTING (TYPE 7) 0.000 0.000

EACH 0.000 0.00

2,100.00000 0.000 0.00

614-03007  
 

1660 MONOTUBE OVERHEAD SIGN CANTILEVER (20 INCH DIAMETER) 0.000 0.000

EACH 0.000 0.00

28,000.00000 0.000 0.00

614-32000  
 

1665 MONOTUBE OVERHEAD SIGN BRIDGE (18 INCH DIAMETER) 0.000 0.000

EACH 0.000 0.00

50,000.00000 0.000 0.00

614-41800  
 

1670 FLASHING BEACON 0.000 0.000

EACH 0.000 0.00

1,900.00000 0.000 0.00

614-80000  
 

1675 IMPACT ATTENUATOR (QUADGUARD) 0.000 0.000

EACH 0.000 0.00

33,000.00000 0.000 0.00

614-85115  
 

1680 EMBANKMENT PROTECTOR TYPE 3 0.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

615-00030  
 

1685 18 INCH SLIDE HEADGATE (9 FOOT FRAME) 0.000 0.000

EACH 0.000 0.00

2,300.00000 0.000 0.00

615-21809  
 

1690 24 INCH SLIDE HEADGATE (9 FOOT FRAME) 0.000 0.000

EACH 0.000 0.00

3,500.00000 0.000 0.00

615-22409  
 

1695 24 INCH SLIDE HEADGATE SPECIAL 0.000 0.000

EACH 0.000 0.00

3,500.00000 0.000 0.00

615-22499  
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NO.
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NO.
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PREV QTY/
QTY THIS PERIOD
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AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - RAMP B AND D 

1700 36 INCH SLIDE HEADGATE (9 FOOT FRAME) 0.000 0.000

EACH 0.000 0.00

5,600.00000 0.000 0.00

615-23609  
 

1705 48X48 INCH SLIDE HEADGATE (9 FOOT FRAME) 0.000 0.000

EACH 0.000 0.00

9,500.00000 0.000 0.00

615-34809  
 

1710 PARSHALL MEASURING FLUME 0.000 0.000

EACH 0.000 0.00

10,000.00000 0.000 0.00

615-50000  
 

1715 12 INCH CULVERT PIPE 0.000 0.000

LF  0.000 0.00

34.00000 0.000 0.00

617-00012  
 

1720 DETOUR PAVEMENT 0.000 0.000

SY  0.000 0.00

29.50000 0.000 0.00

621-00450  
 

1725 CONSTRUCTION SURVEYING 0.000 0.000

L S 0.000 0.00

280,000.00000 0.000 0.00

625-00000  
 

1730 CONSTRUCTION SURVEYING (HOURLY) 0.000 0.000

HOUR 0.000 0.00

152.00000 0.000 0.00

625-00001  
 

1735 *MOBILIZATION 0.500 0.000

L S 0.000 0.00

1,385,000.00000 0.000 0.00

626-00000  
 

1740 PUBLIC INFORMATION SERVICES 0.000 0.000

L S 0.000 0.00

61,000.00000 0.000 0.00

626-01000  
 

1745 EPOXY PAVEMENT MARKING 0.000 0.000

GAL 0.000 0.00

80.00000 0.000 0.00

627-00005  
 

1750 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000 0.000

GAL 0.000 0.00

160.00000 0.000 0.00

627-00012  
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QTY THIS PERIOD
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AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0201 ROADWAY - RAMP B AND D 

1755 PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 0.000 0.000

SF  0.000 0.00

10.50000 0.000 0.00

627-01001  
 

3945 CLEARING AND GRUBBING 18.000 15.300

ACRE 0.000 0.00

3,000.00000 15.300 45,900.00

201-00001  
 

3950 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000

L S 0.000 0.00

90,000.00000 1.000 90,000.00

202-00000  
 

3955 REMOVAL OF STRUCTURE 3.000 0.000

EACH 0.000 0.00

3,000.00000 0.000 0.00

202-00001  
 

3960 REMOVAL OF STRUCTURE (SPECIAL) 2.000 2.000

EACH 0.000 0.00

650.00000 2.000 1,300.00

202-00002  
 

3965 REMOVAL OF TREE 85.000 67.000

EACH 0.000 0.00

410.00000 67.000 27,470.00

202-00010  
 

3970 REMOVAL OF INLET 1.000 0.000

EACH 1.000 600.00

600.00000 1.000 600.00

202-00019  
 

3975 REMOVAL OF PIPE 805.000 803.000

LF  0.000 0.00

20.00000 803.000 16,060.00

202-00035  
 

3980 REMOVAL OF END SECTION 1.000 1.000

EACH 0.000 0.00

200.00000 1.000 200.00

202-00037  
 

3985 REMOVAL OF CONCRETE PAVEMENT 1,871.000 503.000

SY  0.000 0.00

5.00000 503.000 2,515.00

202-00210  
 

3990 REMOVAL OF ASPHALT MAT 15,094.000 13,830.000

SY  0.000 0.00

3.50000 13,830.000 48,405.00

202-00220  
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CAT NO0201 ROADWAY - RAMP B AND D 

3995 *REMOVAL OF ASPHALT MAT (PLANING) 3,112.000 3,112.000

SY  0.000 0.00

2.00000 3,112.000 6,224.00

202-00240  
 

4000 *REMOVAL OF PAVEMENT MARKING 25,000.000 11,182.000

SF  0.000 0.00

1.30000 11,182.000 14,536.60

202-00250  
 

4005 REMOVAL OF LUMINAIRE 2.000 0.000

EACH 0.000 0.00

105.00000 0.000 0.00

202-00750  
 

4010 REMOVAL OF GROUND SIGN 19.000 12.000

EACH 0.000 0.00

300.00000 12.000 3,600.00

202-00810  
 

4015 REMOVAL OF FLASHING BEACON 2.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

202-00825  
 

4020 REMOVAL OF CONCRETE FOOTING 9.000 0.000

EACH 0.000 0.00

315.00000 0.000 0.00

202-00900  
 

4025 *REMOVAL OF FENCE 2,905.000 2,905.000

LF  0.000 0.00

3.50000 2,905.000 10,167.50

202-01000  
 

4030 *REMOVAL OF GUARDRAIL TYPE 3 3,479.000 3,479.000

LF  0.000 0.00

2.50000 3,479.000 8,697.50

202-01130  
 

4035 REMOVAL OF GUARDRAIL TYPE 4 1,292.000 1,292.000

LF  0.000 0.00

18.00000 1,292.000 23,256.00

202-01140  
 

4040 *REMOVAL OF END ANCHORAGE 7.000 3.000

EACH 0.000 0.00

9,100.00000 3.000 27,300.00

202-01300  
 

4045 PLUG CULVERT 1.000 0.000

EACH 0.000 0.00

1,300.00000 0.000 0.00

202-04001  
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CAT NO0201 ROADWAY - RAMP B AND D 

4050 CLEAN CULVERT 5.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

202-04002  
 

4055 *SANDBLASTING 5,000.000 0.000

SF  0.000 0.00

0.63000 0.000 0.00

202-05150  
 

4060 PROOF ROLLING 100.000 10.000

HOUR 0.000 0.00

147.00000 10.000 1,470.00

203-01100  
 

4065 BLADING 50.000 0.000

HOUR 0.000 0.00

153.00000 0.000 0.00

203-01500  
 

4070 BACKHOE 25.000 2.500

HOUR 0.000 0.00

195.00000 2.500 487.50

203-01510  
 

4075 DOZING (LANDSCAPING) 25.000 0.000

HOUR 0.000 0.00

163.00000 0.000 0.00

203-01555  
 

4080 COMBINATION LOADER 50.000 0.000

HOUR 0.000 0.00

135.00000 0.000 0.00

203-01594  
 

4085 POTHOLING 100.000 16.500

HOUR 0.000 0.00

202.00000 16.500 3,333.00

203-01597  
 

4090 LABORER 50.000 1.000

HOUR 0.000 0.00

44.00000 1.000 44.00

203-02330  
 

4091 STRUCTURE BACKFILL (SPECIAL) ADDED BY CO # 3 PER METRO
WASTEWATER

247.000 247.000

CY  0.000 0.00

13.00000 247.000 3,211.00

206-00050  
 

4095 TOPSOIL 4,900.000 2,895.100

CY  0.000 0.00

8.00000 2,895.100 23,160.80

207-00205  
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CAT NO0201 ROADWAY - RAMP B AND D 

4100 EROSION LOG (18 INCH) 700.000 395.000

LF  0.000 0.00

12.00000 395.000 4,740.00

208-00003  
 

4105 SILT FENCE 7,500.000 5,803.000

LF  0.000 0.00

2.50000 5,803.000 14,507.50

208-00020  
 

4110 CONCRETE WASHOUT STRUCTURE 12.000 6.000

EACH 0.000 0.00

2,000.00000 6.000 12,000.00

208-00045  
 

4115 STORM DRAIN INLET PROTECTION 8.000 0.000

EACH 0.000 0.00

4.00000 0.000 0.00

208-00050  
 

4120 STABILIZED CONSTRUCTION ENTRANCE 8.000 8.000

EACH 0.000 0.00

2,300.00000 8.000 18,400.00

208-00070  
 

4125 SEDIMENT REMOVAL AND DISPOSAL 98.000 98.000

CY  0.000 0.00

50.00000 98.000 4,900.00

208-00110  
 

4130 EROSION CONTROL SUPERVISOR 0.330 0.252

L S 0.040 600.00

15,000.00000 0.292 4,380.00

208-00200  
 

4135 RESET STRUCTURE 1.000 0.000

EACH 0.000 0.00

1,400.00000 0.000 0.00

210-00001  
 

4140 *RESET FENCE 430.000 0.000

LF  0.000 0.00

3.00000 0.000 0.00

210-01000  
 

4145 *RESET GATE 1.000 0.000

EACH 0.000 0.00

95.00000 0.000 0.00

210-01011  
 

4150 MODIFY MANHOLE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

2,300.00000 1.000 2,300.00

210-04016  
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CAT NO0201 ROADWAY - RAMP B AND D 

4155 MODIFY STRUCTURE 1.000 1.000

EACH 0.000 0.00

7,400.00000 1.000 7,400.00

210-04025  
 

4160 SEEDING (NATIVE) 18.000 3.100

ACRE 0.000 0.00

310.00000 3.100 961.00

212-00006  
 

4165 SOIL CONDITIONING 18.000 0.000

ACRE 0.000 0.00

3,000.00000 0.000 0.00

212-00032  
 

4170 MULCHING (WEED FREE) 18.000 0.000

ACRE 0.000 0.00

370.00000 0.000 0.00

213-00003  
 

4175 MULCH TACKIFIER 3,600.000 0.000

LB  0.000 0.00

1.50000 0.000 0.00

213-00061  
 

4180 SOIL BINDER 18.000 1.300

ACRE 0.000 0.00

400.00000 1.300 520.00

213-00100  
 

4185 DECIDUOUS TREE (8 FOOT) 11.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

214-00280  
 

4190 DECIDUOUS SHRUB (5 GALLON CONTAINER) 130.000 0.000

EACH 0.000 0.00

26.00000 0.000 0.00

214-00350  
 

4195 BRUSH LAYER CUTTING 330.000 0.000

EACH 0.000 0.00

6.00000 0.000 0.00

214-01010  
 

4200 DORMANT LOG CUTTING 40.000 39.000

EACH 0.000 0.00

26.00000 39.000 1,014.00

214-01025  
 

4205 SOIL RETENTION BLANKET (STRAW) 1,434.000 306.000

SY  0.000 0.00

1.20000 306.000 367.20

216-00039  
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CAT NO0201 ROADWAY - RAMP B AND D 

4210 HERBICIDE TREATMENT 30.000 0.000

HOUR 0.000 0.00

130.00000 0.000 0.00

217-00020  
 

4215 AGGREGATE BASE COURSE (CLASS 6) 6,796.620 6,796.620

CY  -2,822.620 -56,452.40

20.00000 3,974.000 79,480.00

304-06007  
 

4220 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 14.830

TON 0.000 0.00

103.00000 14.830 1,527.49

403-00720  
 

4225 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 1,357.720 1,357.720

TON 0.000 0.00

80.00000 1,357.720 108,617.60

403-09221  
 

4230 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 5,089.560 5,089.560

TON 0.000 0.00

57.00000 5,089.560 290,104.92

403-33841  
 

4235 *CONCRETE PAVEMENT (11-1/2 INCH) 5,343.000 5,343.000

SY  0.000 0.00

61.00000 5,343.000 325,923.00

412-01150  
 

4235 MATERIAL ALLOWANCE DOWEL BASKETS AND TIE BARS 0.000

NCU 0.000 0.00

4.19887 0.000 0.00

4240 *CONCRETE PAVEMENT (13 INCH) 9,960.000 7,014.000

SY  0.000 0.00

61.00000 7,014.000 427,854.00

412-01300  
 

4240 MATERIAL ALLOWANCE DOWEL BASKETS AND TIE BARS 2,945.998

NCU 0.000 0.00

2.10030 2,945.998 6,187.48

4245 *CONCRETE PAVEMENT (13 INCH)(FAST TRACK) 3,041.000 526.000

SY  0.000 0.00

80.00000 526.000 42,080.00

412-01325  
 

4245 MATERIAL ALLOWANCE DOWEL BASKETS AND TIE BARS 2,514.998

NCU 0.000 0.00

4.67083 2,514.998 11,747.13
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PCN: 15179B-BID   ESTIMATE RUN 12/07/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0011 01:26:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - RAMP B AND D 

4250 *DRILLED CAISSON (48 INCH) 20.000 0.000

LF  0.000 0.00

215.00000 0.000 0.00

503-00048  
 

4255 *DRILLED CAISSON (54 INCH) 47.000 0.000

LF  0.000 0.00

270.00000 0.000 0.00

503-00054  
 

4260 RIPRAP (9 INCH) 137.000 137.000

CY  0.000 0.00

53.00000 137.000 7,261.00

506-00209  
 

4265 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 41.000 0.000

TON 0.000 0.00

131.00000 0.000 0.00

507-00400  
 

4270 HAND RAIL 122.000 122.000

LF  0.000 0.00

40.00000 122.000 4,880.00

514-00100  
 

4275 CONCRETE CLASS D 200.000 200.000

CY  0.000 0.00

700.00000 200.000 140,000.00

601-03000  
 

4280 REINFORCING STEEL 32,174.000 32,174.000

LB  0.000 0.00

0.66000 32,174.000 21,234.84

602-00000  
 

4285 15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 248.000 248.000

LF  0.000 0.00

60.00000 248.000 14,880.00

603-01155  
 

4290 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,486.000 1,299.000

LF  187.000 9,911.00

53.00000 1,486.000 78,758.00

603-01185  
 

4295 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 2,328.000 2,313.000

LF  0.000 0.00

52.00000 2,313.000 120,276.00

603-01245  
 

4300 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 191.000 142.000

LF  0.000 0.00

84.00000 142.000 11,928.00

603-01365  
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PCN: 15179B-BID   ESTIMATE RUN 12/07/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0011 01:26:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - RAMP B AND D 

4305 48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 815.000 798.000

LF  0.000 0.00

114.00000 798.000 90,972.00

603-01485  
 

4310 15 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

550.00000 2.000 1,100.00

603-05015  
 

4315 18 INCH REINFORCED CONCRETE END SECTION 4.000 3.000

EACH 1.000 650.00

650.00000 4.000 2,600.00

603-05018  
 

4320 24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

750.00000 1.000 750.00

603-05024  
 

4325 36 INCH REINFORCED CONCRETE END SECTION 2.000 1.000

EACH 0.000 0.00

960.00000 1.000 960.00

603-05036  
 

4330 18 INCH REINFORCED CONCRETE PIPE (JACKED) 250.000 250.000

LF  0.000 0.00

932.00000 250.000 233,000.00

603-07180  
 

4335 24 INCH SEWER PIPE 650.000 650.000

LF  0.000 0.00

160.00000 650.000 104,000.00

603-83024  
 

4340 INLET TYPE C (5 FOOT) 3.000 1.000

EACH 1.000 2,400.00

2,400.00000 2.000 4,800.00

604-00305  
 

4345 INLET TYPE C (10 FOOT) 2.000 2.000

EACH 0.000 0.00

2,800.00000 2.000 5,600.00

604-00310  
 

4350 INLET TYPE C (SPECIAL) 1.000 0.900

EACH 0.000 0.00

5,400.00000 0.900 4,860.00

604-00350  
 

4355 INLET TYPE D (10 FOOT) 1.000 0.000

EACH 0.000 0.00

3,500.00000 0.000 0.00

604-00510  
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NO.
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UNITS

UNIT PRICE

PREV QTY/
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AMOUNT
THIS
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CUMULATIVE
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CAT NO0201 ROADWAY - RAMP B AND D 

4360 VANE GRATE INLET (DOUBLE) (5 FOOT) 3.000 2.000

EACH 0.000 0.00

5,000.00000 2.000 10,000.00

604-26005  
 

4365 MANHOLE SLAB BASE (5 FOOT) 3.000 2.000

EACH 1.000 2,200.00

2,200.00000 3.000 6,600.00

604-30005  
 

4370 MANHOLE SLAB BASE (10 FOOT) 9.000 9.000

EACH 0.000 0.00

2,800.00000 9.000 25,200.00

604-30010  
 

4375 MANHOLE SLAB BASE (15 FOOT) 4.000 4.000

EACH 0.000 0.00

4,100.00000 4.000 16,400.00

604-30015  
 

4380 MANHOLE SLAB BASE (20 FOOT) 1.000 0.000

EACH 0.000 0.00

12,000.00000 0.000 0.00

604-30020  
 

4385 MANHOLE T-BASE (15 FOOT) 1.000 1.000

EACH 0.000 0.00

3,000.00000 1.000 3,000.00

604-32015  
 

4390 MANHOLE SPECIAL (15 FOOT) 2.000 2.000

EACH 0.000 0.00

7,200.00000 2.000 14,400.00

604-39015  
 

4395 MANHOLE SPECIAL (20 FOOT) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

604-39020  
 

4400 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 6,896.000 4,395.000

LF  726.000 10,164.00

14.00000 5,121.000 71,694.00

606-00301  
 

4405 *GUARDRAIL TYPE 7 (STYLE CA) 3,549.000 1,209.000

LF  0.000 0.00

37.00000 1,209.000 44,733.00

606-00710  
 

4405 MATERIAL ALLOWANCE REINFORCING STEEL 2,340.000

LF  0.000 0.00

6.84427 2,340.000 16,015.59



CONTID: C15179B        COLORADO DEPARTMENT OF TRANSPORTATION Page 61
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PROJECT: IM 0703-291                   ESTIMATE NO: 0011 01:26:29
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NO.

ITEM
NO.
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - RAMP B AND D 

4410 *GUARDRAIL TYPE 7 (STYLE CE) 30.000 0.000

LF  0.000 0.00

67.00000 0.000 0.00

606-00740  
 

4410 MATERIAL ALLOWANCE REINFORCING STEEL 30.000

LF  0.000 0.00

3.62172 30.000 108.65

4415 *END ANCHORAGE TYPE 3D 2.000 1.000

EACH 0.000 0.00

700.00000 1.000 700.00

606-01340  
 

4420 *TRANSITION TYPE 3G 5.000 3.000

EACH 1.000 1,100.00

1,100.00000 4.000 4,400.00

606-01370  
 

4425 *TRANSITION TYPE 3H 660.000 4.000

EACH 0.000 0.00

5.00000 4.000 20.00

606-01380  
 

4430 *MEDIAN TERMINAL 2.000 0.000

EACH 0.000 0.00

3,800.00000 0.000 0.00

606-01460  
 

4435 *END ANCHORAGE (FLARED) 3.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

606-02005  
 

4440 *FENCE (PLASTIC) 1,526.000 1,526.000

LF  0.000 0.00

3.00000 1,526.000 4,578.00

607-11525  
 

4445 *LINE POST (CHAIN LINK) 659.000 0.000

EACH 0.000 0.00

46.00000 0.000 0.00

607-52900  
 

4450 *END POST (CHAIN LINK) 4.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

607-52905  
 

4455 *CORNER AND LINE BRACE POST (CHAIN LINK) 12.000 0.000

EACH 0.000 0.00

132.00000 0.000 0.00

607-52910  
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THIS
PERIOD

CUMULATIVE
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CAT NO0201 ROADWAY - RAMP B AND D 

4460 *FENCE CHAIN LINK (72 INCH) 1,970.000 0.000

LF  0.000 0.00

5.00000 0.000 0.00

607-53172  
 

4465 FENCE (ANIMAL PROTECTION) 300.000 0.000

LF  0.000 0.00

5.00000 0.000 0.00

607-56001  
 

4470 *12 FOOT GATE SINGLE (CHAIN LINK) 2.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

607-60212  
 

4475 *CONCRETE BIKEWAY (6 INCH) 568.000 0.000

SY  0.000 0.00

38.00000 0.000 0.00

608-00026  
 

4480 *CURB TYPE 6 (SECTION M) 20.000 0.000

LF  0.000 0.00

22.00000 0.000 0.00

609-60011  
 

4485 DELINEATOR (TYPE I) 50.000 0.000

EACH 0.000 0.00

22.00000 0.000 0.00

612-00001  
 

4490 DELINEATOR (TYPE II) 100.000 0.000

EACH 0.000 0.00

27.00000 0.000 0.00

612-00002  
 

4495 DELINEATOR (TYPE III) 20.000 0.000

EACH 0.000 0.00

27.00000 0.000 0.00

612-00003  
 

4500 3/4 INCH ELECTRICAL CONDUIT 60.000 0.000

LF  0.000 0.00

16.00000 0.000 0.00

613-00075  
 

4505 3 INCH ELECTRICAL CONDUIT 2,150.000 0.000

LF  0.000 0.00

8.25000 0.000 0.00

613-00300  
 

4510 3 INCH ELECTRICAL CONDUIT (JACKED) 460.000 0.000

LF  0.000 0.00

17.00000 0.000 0.00

613-00301  
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CAT NO0201 ROADWAY - RAMP B AND D 

4515 3 INCH ELECTRICAL CONDUIT (PLASTIC) 3,670.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

613-01300  
 

4520 WIRING 0.250 0.000

L S 0.000 0.00

79,000.00000 0.000 0.00

613-10000  
 

4525 LIGHT STANDARD STEEL HIGH MAST (120 FOOT) 6.000 0.000

EACH 0.000 0.00

31,000.00000 0.000 0.00

613-35120  
 

4530 LIGHT STANDARD STEEL HIGH MAST (140 FOOT) 2.000 0.000

EACH 0.000 0.00

35,000.00000 0.000 0.00

613-35140  
 

4535 HIGH MAST FOUNDATION (DRILLED CAISSON) (48 INCH) 215.000 0.000

LF  0.000 0.00

433.00000 0.000 0.00

613-45048  
 

4540 LOWERING DEVICE 8.000 0.000

EACH 0.000 0.00

5,800.00000 0.000 0.00

613-50000  
 

4545 PHOTOELECTRIC CELL 1.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

613-50010  
 

4550 PORTABLE POWER UNIT 1.000 0.000

EACH 0.000 0.00

3,200.00000 0.000 0.00

613-50050  
 

4555 LIGHTING CONTROL CENTER 8.000 0.000

EACH 0.000 0.00

3,700.00000 0.000 0.00

613-50100  
 

4560 SECONDARY SERVICE PEDESTAL 8.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

613-50150  
 

4565 LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 30.000 0.000

EACH 0.000 0.00

860.00000 0.000 0.00

613-71000  
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CAT NO0201 ROADWAY - RAMP B AND D 

4570 LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (150 WATT) 2.000 0.000

EACH 0.000 0.00

450.00000 0.000 0.00

613-72150  
 

4575 SIGN PANEL (CLASS I) 110.000 0.000

SF  0.000 0.00

17.00000 0.000 0.00

614-00011  
 

4580 SIGN PANEL (CLASS II) 44.000 0.000

SF  0.000 0.00

20.00000 0.000 0.00

614-00012  
 

4585 SIGN PANEL (CLASS III) 751.000 0.000

SF  0.000 0.00

27.00000 0.000 0.00

614-00013  
 

4590 STEEL SIGN POST (W 10X22) 37.000 0.000

LF  0.000 0.00

46.00000 0.000 0.00

614-01022  
 

4595 STEEL SIGN POST (W 12X26) 44.000 0.000

LF  0.000 0.00

50.00000 0.000 0.00

614-01226  
 

4600 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 133.000 0.000

LF  0.000 0.00

30.00000 0.000 0.00

614-01585  
 

4605 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(SLIPBASE) 8.000 0.000

EACH 0.000 0.00

222.00000 0.000 0.00

614-01588  
 

4610 CONCRETE FOOTING (TYPE 5) 2.000 0.000

EACH 0.000 0.00

1,750.00000 0.000 0.00

614-03005  
 

4615 CONCRETE FOOTING (TYPE 7) 2.000 0.000

EACH 0.000 0.00

2,100.00000 0.000 0.00

614-03007  
 

4620 MONOTUBE OVERHEAD SIGN CANTILEVER (20 INCH DIAMETER) 1.000 0.000

EACH 0.000 0.00

28,000.00000 0.000 0.00

614-32000  
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CAT NO0201 ROADWAY - RAMP B AND D 

4625 MONOTUBE OVERHEAD SIGN BRIDGE (18 INCH DIAMETER) 1.000 0.000

EACH 0.000 0.00

50,000.00000 0.000 0.00

614-41800  
 

4630 FLASHING BEACON 2.000 0.000

EACH 0.000 0.00

1,900.00000 0.000 0.00

614-80000  
 

4630 MATERIAL ALLOWANCE FLASHING BEACON 2.000

EACH 0.000 0.00

875.00000 2.000 1,750.00

4635 *IMPACT ATTENUATOR (QUADGUARD) 2.000 1.000

EACH 0.000 0.00

33,000.00000 1.000 33,000.00

614-85115  
 

4640 EMBANKMENT PROTECTOR TYPE 3 1.000 0.000

EACH 0.000 0.00

2,600.00000 0.000 0.00

615-00030  
 

4645 18 INCH SLIDE HEADGATE (9 FOOT FRAME) 1.000 1.000

EACH 0.000 0.00

2,400.00000 1.000 2,400.00

615-21809  
 

4650 24 INCH SLIDE HEADGATE (9 FOOT FRAME) 1.000 1.000

EACH 0.000 0.00

3,600.00000 1.000 3,600.00

615-22409  
 

4655 24 INCH SLIDE HEADGATE SPECIAL 1.000 1.000

EACH 0.000 0.00

3,600.00000 1.000 3,600.00

615-22499  
 

4660 36 INCH SLIDE HEADGATE (9 FOOT FRAME) 1.000 1.000

EACH 0.000 0.00

5,800.00000 1.000 5,800.00

615-23609  
 

4665 48X48 INCH SLIDE HEADGATE (9 FOOT FRAME) 1.000 1.000

EACH 0.000 0.00

9,800.00000 1.000 9,800.00

615-34809  
 

4670 PARSHALL MEASURING FLUME 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

615-50000  
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4675 12 INCH CULVERT PIPE 30.000 0.000

LF  0.000 0.00

35.00000 0.000 0.00

617-00012  
 

4680 *DETOUR PAVEMENT 8,000.000 1,444.000

SY  0.000 0.00

37.00000 1,444.000 53,428.00

621-00450  
 

4685 CONSTRUCTION SURVEYING 0.330 0.000

L S 0.000 0.00

300,000.00000 0.000 0.00

625-00000  
 

4690 CONSTRUCTION SURVEYING (HOURLY) 40.000 0.000

HOUR 0.000 0.00

155.00000 0.000 0.00

625-00001  
 

4695 *MOBILIZATION 0.000 0.198

L S 0.000 0.00

1,660,000.00000 0.198 328,680.00

626-00000  
 

4700 PUBLIC INFORMATION SERVICES 0.500 0.252

L S 0.040 2,965.75

74,143.65000 0.292 21,649.95

626-01000  
 

4705 *EPOXY PAVEMENT MARKING 90.000 90.000

GAL 0.000 0.00

80.00000 90.000 7,200.00

627-00005  
 

4710 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 500.000 0.000

GAL 0.000 0.00

160.00000 0.000 0.00

627-00012  
 

4715 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 418.000 0.000

SF  0.000 0.00

11.00000 0.000 0.00

627-01001  
 

6330 ADDED ITEM (LUMP SUM)/ ADDED BY CO # 4 1.000 1.000

L S 0.000 0.00

163,000.00000 1.000 163,000.00

900-00014  
 

CAT 0201 $-25,861.65 3,442,566.25CURRENT AMT 5,904,929.89 $$
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CAT NO0286 ROADWAY 40TH AVENUE 

4720 *CLEARING AND GRUBBING 4.900 3.900

ACRE 1.000 3,000.00

3,000.00000 4.900 14,700.00

201-00001  
 

4725 *REMOVAL OF TREE 13.000 0.000

EACH 0.000 0.00

410.00000 0.000 0.00

202-00010  
 

4730 *REMOVAL OF CURB AND GUTTER 169.000 0.000

LF  0.000 0.00

4.00000 0.000 0.00

202-00203  
 

4735 *REMOVAL OF CONCRETE PAVEMENT 1,458.000 956.000

SY  0.000 0.00

5.00000 956.000 4,780.00

202-00210  
 

4740 *REMOVAL OF ASPHALT MAT 19,674.000 2,900.000

SY  3,124.000 10,934.00

3.50000 6,024.000 21,084.00

202-00220  
 

4745 *REMOVAL OF PAVEMENT MARKING 7,585.000 1,956.000

SF  2,636.000 3,426.80

1.30000 4,592.000 5,969.60

202-00250  
 

4750 REMOVAL OF GROUND SIGN 3.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

202-00810  
 

4755 *REMOVAL OF FENCE 1,275.000 0.000

LF  0.000 0.00

3.50000 0.000 0.00

202-01000  
 

4760 *REMOVAL OF GUARDRAIL TYPE 3 1,200.000 1,070.000

LF  0.000 0.00

2.50000 1,070.000 2,675.00

202-01130  
 

4765 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 29,404.000 13,700.000

CY  8,500.000 73,950.00

8.70000 22,200.000 193,140.00

203-00060  
 

4770 *PROOF ROLLING 40.000 0.000

HOUR 0.000 0.00

147.00000 0.000 0.00

203-01100  
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CAT NO0286 ROADWAY 40TH AVENUE 

4775 *BLADING 16.000 0.000

HOUR 0.000 0.00

153.00000 0.000 0.00

203-01500  
 

4780 *BACKHOE 16.000 0.000

HOUR 0.000 0.00

195.00000 0.000 0.00

203-01510  
 

4785 *DOZING (LANDSCAPING) 16.000 0.000

HOUR 0.000 0.00

163.00000 0.000 0.00

203-01555  
 

4790 *COMBINATION LOADER 16.000 0.000

HOUR 0.000 0.00

135.00000 0.000 0.00

203-01594  
 

4795 *POTHOLING 41.500 41.500

HOUR 0.000 0.00

202.00000 41.500 8,383.00

203-01597  
 

4800 *LABORER 16.000 7.500

HOUR 0.000 0.00

44.00000 7.500 330.00

203-02330  
 

4805 MECHANICAL REINFORCEMENT OF SOIL 420.000 0.000

CY  0.000 0.00

17.00000 0.000 0.00

206-00360  
 

4810 *TOPSOIL 3,230.000 0.000

CY  611.000 4,888.00

8.00000 611.000 4,888.00

207-00205  
 

4815 *EROSION LOG (12 INCH) 319.000 319.000

LF  0.000 0.00

7.00000 319.000 2,233.00

208-00002  
 

4820 *SILT FENCE 2,929.000 2,285.000

LF  0.000 0.00

2.50000 2,285.000 5,712.50

208-00020  
 

4825 *CHECK DAM 1.000 0.000

EACH 0.000 0.00

760.00000 0.000 0.00

208-00040  
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CAT NO0286 ROADWAY 40TH AVENUE 

4830 *CONCRETE WASHOUT STRUCTURE 7.000 7.000

EACH 0.000 0.00

2,000.00000 7.000 14,000.00

208-00045  
 

4835 *STORM DRAIN INLET PROTECTION 11.000 11.000

EACH 0.000 0.00

4.00000 11.000 44.00

208-00050  
 

4840 *STABILIZED CONSTRUCTION ENTRANCE 7.000 6.000

EACH 1.000 2,300.00

2,300.00000 7.000 16,100.00

208-00070  
 

4845 *SEDIMENT REMOVAL AND DISPOSAL 75.000 75.000

CY  0.000 0.00

50.00000 75.000 3,750.00

208-00110  
 

4850 EROSION CONTROL SUPERVISOR 0.340 0.252

L S 0.040 600.00

15,000.00000 0.292 4,380.00

208-00200  
 

4855 *RESET STRUCTURE 1.000 0.000

EACH 0.000 0.00

1,400.00000 0.000 0.00

210-00001  
 

4860 *RESET FENCE 430.000 0.000

LF  0.000 0.00

3.00000 0.000 0.00

210-01000  
 

4865 *RESET GATE 1.000 0.000

EACH 0.000 0.00

95.00000 0.000 0.00

210-01011  
 

4870 *ADJUST MANHOLE 2.000 0.000

EACH 0.000 0.00

2,100.00000 0.000 0.00

210-04010  
 

4875 *MODIFY MANHOLE 5.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

210-04015  
 

4880 *MODIFY INLET 1.000 1.000

EACH 0.000 0.00

18,400.00000 1.000 18,400.00

210-04020  
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CAT NO0286 ROADWAY 40TH AVENUE 

4885 SEEDING (NATIVE) 12.000 0.000

ACRE 0.000 0.00

310.00000 0.000 0.00

212-00006  
 

4890 SOIL CONDITIONING 12.000 0.000

ACRE 0.000 0.00

3,000.00000 0.000 0.00

212-00032  
 

4895 MULCHING (WEED FREE) 12.000 0.000

ACRE 0.000 0.00

370.00000 0.000 0.00

213-00003  
 

4900 MULCH TACKIFIER 2,400.000 0.000

LB  0.000 0.00

1.50000 0.000 0.00

213-00061  
 

4905 SOIL BINDER 12.000 0.000

ACRE 0.000 0.00

400.00000 0.000 0.00

213-00100  
 

4910 DECIDUOUS TREE (5 GALLON CONTAINER) 6.000 0.000

EACH 0.000 0.00

40.00000 0.000 0.00

214-00205  
 

4915 EVERGREEN TREE (5 GALLON CONTAINER) 7.000 0.000

EACH 0.000 0.00

55.00000 0.000 0.00

214-00450  
 

4920 SOIL RETENTION BLANKET (SPECIAL) 87.000 0.000

SY  0.000 0.00

5.25000 0.000 0.00

216-00030  
 

4925 SOIL RETENTION BLANKET (STRAW) 565.000 0.000

SY  0.000 0.00

1.20000 0.000 0.00

216-00039  
 

4930 HERBICIDE TREATMENT 8.000 0.000

HOUR 0.000 0.00

130.00000 0.000 0.00

217-00020  
 

4935 *AGGREGATE BASE COURSE (CLASS 6) 406.400 406.400

CY  -192.400 -3,848.00

20.00000 214.000 4,280.00

304-06007  
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CAT NO0286 ROADWAY 40TH AVENUE 

4940 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 50.000 0.000

TON 0.000 0.00

103.00000 0.000 0.00

403-00720  
 

4945 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 1,319.000 0.000

TON 111.740 8,939.20

80.00000 111.740 8,939.20

403-09221  
 

4950 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 3,947.000 0.000

TON 1,487.520 84,788.64

57.00000 1,487.520 84,788.64

403-33841  
 

4955 *CONCRETE PAVEMENT (9 INCH) 72.000 0.000

SY  0.000 0.00

88.00000 0.000 0.00

412-00900  
 

4960 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 1,888.000 1,628.000

SY  260.000 2,340.00

9.00000 1,888.000 16,992.00

420-00100  
 

4965 DRILLED CAISSON (36 INCH) 60.000 0.000

LF  0.000 0.00

140.00000 0.000 0.00

503-00036  
 

4970 *GROUTED RIPRAP 50.000 0.000

CY  0.000 0.00

140.00000 0.000 0.00

506-00030  
 

4975 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 144.000 0.000

LF  0.000 0.00

53.00000 0.000 0.00

603-01185  
 

4980 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 157.000 0.000

LF  0.000 0.00

52.00000 0.000 0.00

603-01245  
 

4985 *48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 255.000 0.000

LF  0.000 0.00

114.00000 0.000 0.00

603-01485  
 

4990 *60 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 786.000 0.000

LF  0.000 0.00

195.00000 0.000 0.00

603-01605  
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4995 *23X14 INCH REINFORCED CONCRETE PIPE (COMPLETE IN 
PLACE) 

10.000 0.000

LF  0.000 0.00

100.00000 0.000 0.00

603-02185  
 

5000 *18 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

650.00000 0.000 0.00

603-05018  
 

5005 *24 INCH REINFORCED CONCRETE END SECTION 2.000 0.000

EACH 0.000 0.00

750.00000 0.000 0.00

603-05024  
 

5010 *60 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

1,900.00000 0.000 0.00

603-05060  
 

5015 *23X14 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 1.000 0.000

EACH 0.000 0.00

750.00000 0.000 0.00

603-05118  
 

5020 *18 INCH STEEL END SECTION 1.000 0.000

EACH 0.000 0.00

224.00000 0.000 0.00

603-30018  
 

5025 *18 INCH PLASTIC PIPE 900.000 820.000

LF  0.000 0.00

41.00000 820.000 33,620.00

603-50018  
 

5030 *INLET TYPE C (10 FOOT) 3.000 0.000

EACH 0.000 0.00

2,800.00000 0.000 0.00

604-00310  
 

5035 *INLET TYPE R  L 10 (10 FOOT) 1.000 0.000

EACH 0.000 0.00

5,400.00000 0.000 0.00

604-19210  
 

5040 *OUTLET STRUCTURE 1.000 0.000

EACH 0.000 0.00

4,800.00000 0.000 0.00

604-20000  
 

5045 *VANE GRATE INLET (DOUBLE) (10 FOOT) 1.000 0.000

EACH 0.000 0.00

6,500.00000 0.000 0.00

604-26010  
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5050 *VANE GRATE INLET (DOUBLE) (15 FOOT) 1.000 0.000

EACH 0.000 0.00

7,100.00000 0.000 0.00

604-26015  
 

5055 *MANHOLE SLAB BASE (15 FOOT) 2.000 0.000

EACH 0.000 0.00

4,100.00000 0.000 0.00

604-30015  
 

5060 *MANHOLE SLAB BASE (20 FOOT) 2.000 0.000

EACH 0.000 0.00

12,000.00000 0.000 0.00

604-30020  
 

5065 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 75.000 0.000

LF  0.000 0.00

14.00000 0.000 0.00

606-00301  
 

5070 *GUARDRAIL TYPE 7 (STYLE CA) 310.000 0.000

LF  0.000 0.00

37.00000 0.000 0.00

606-00710  
 

5075 *GUARDRAIL TYPE 7 (STYLE CD) 183.000 0.000

LF  0.000 0.00

49.00000 0.000 0.00

606-00730  
 

5080 *TRANSITION TYPE 3G 1.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

606-01370  
 

5085 *CONCRETE SIDEWALK (6 INCH) 499.000 0.000

SY  0.000 0.00

38.00000 0.000 0.00

608-00006  
 

5090 *CONCRETE CURB RAMP 52.000 0.000

SY  0.000 0.00

106.00000 0.000 0.00

608-00010  
 

5095 *CONCRETE BIKEWAY (6 INCH) 495.000 0.000

SY  0.000 0.00

38.00000 0.000 0.00

608-00026  
 

5100 *CURB AND GUTTER TYPE 2 (SECTION II-B) 791.000 0.000

LF  0.000 0.00

16.00000 0.000 0.00

609-21020  
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5105 2 INCH ELECTRICAL CONDUIT (PLASTIC) 570.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

613-01200  
 

5110 3 INCH ELECTRICAL CONDUIT (PLASTIC) 80.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

613-01300  
 

5115 WIRING 0.250 0.000

L S 0.000 0.00

79,000.00000 0.000 0.00

613-10000  
 

5120 LIGHT STANDARD (TEMPORARY) 10.000 0.000

EACH 7.000 35,000.00

5,000.00000 7.000 35,000.00

613-50410  
 

5125 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 4.000 0.000

EACH 0.000 0.00

5,100.00000 0.000 0.00

613-70250  
 

5130 SIGN PANEL (CLASS I) 25.750 0.000

SF  0.000 0.00

17.00000 0.000 0.00

614-00011  
 

5135 SIGN PANEL (CLASS II) 67.000 0.000

SF  0.000 0.00

20.00000 0.000 0.00

614-00012  
 

5140 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 82.500 0.000

LF  0.000 0.00

30.00000 0.000 0.00

614-01585  
 

5145 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(SLIPBASE) 8.000 0.000

EACH 0.000 0.00

222.00000 0.000 0.00

614-01588  
 

5150 PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 4.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

614-70150  
 

5150 MATERIAL ALLOWANCE PED SIGNAL FACE 4.000

EACH 0.000 0.00

350.00000 4.000 1,400.00
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5155 TRAFFIC SIGNAL FACE (12-12-12) 13.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

614-70336  
 

5155 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-12-12) 13.000

EACH 0.000 0.00

455.00000 13.000 5,915.00

5160 TRAFFIC SIGNAL FACE (12-12-12-12-12) 4.000 0.000

EACH 0.000 0.00

1,300.00000 0.000 0.00

614-70560  
 

5160 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 
(12X12X12X12X12)

4.000

EACH 0.000 0.00

735.00000 4.000 2,940.00

5165 PEDESTRIAN PUSH BUTTON 4.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

614-72860  
 

5165 MATERIAL ALLOWANCE BUTTON 4.000

EACH 0.000 0.00

95.00000 4.000 380.00

5170 INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 0.000

EACH 0.000 0.00

5,800.00000 0.000 0.00

614-72886  
 

5170 MATERIAL ALLOWANCE CAMERA 4.000

EACH 0.000 0.00

4,350.00000 4.000 17,400.00

5175 FIRE PREEMPTION UNIT AND TIMER 1.000 0.000

EACH 0.000 0.00

3,200.00000 0.000 0.00

614-79867  
 

5180 TRAFFIC SIGNAL-LIGHT POLE (1 MAST ARM) (INSTALL ONLY) 4.000 0.000

EACH 0.000 0.00

3,100.00000 0.000 0.00

614-81301  
 

5185 TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 
(FULL-ACTUATED) 

1.000 0.000

EACH 0.000 0.00

12,000.00000 0.000 0.00

614-86238  
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5185 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER 1.000

EACH 0.000 0.00

9,400.00000 1.000 9,400.00

5190 *EMBANKMENT PROTECTOR (SPECIAL) 1.000 0.000

EACH 0.000 0.00

3,200.00000 0.000 0.00

615-00150  
 

5195 CONSTRUCTION SURVEYING 0.340 0.000

L S 0.000 0.00

300,000.00000 0.000 0.00

625-00000  
 

5200 *MOBILIZATION 0.000 0.204

L S 0.000 0.00

1,660,000.00000 0.204 338,640.00

626-00000  
 

5205 PUBLIC INFORMATION SERVICES 0.340 0.252

L S 0.040 2,965.75

74,143.65000 0.292 21,649.95

626-01000  
 

5210 *EPOXY PAVEMENT MARKING 164.000 114.000

GAL 0.000 0.00

80.00000 114.000 9,120.00

627-00005  
 

5215 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 70.000 0.000

GAL 32.000 5,120.00

160.00000 32.000 5,120.00

627-00012  
 

5220 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 301.000 0.000

SF  0.000 0.00

11.00000 0.000 0.00

627-01001  
 

5225 F/A MINOR CONTRACT REVISIONS 300,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

5230 F/A ASPHALT PAVEMENT INCENTIVE 26,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

5235 F/A ADJUST ADESTA RELOCATE FO LINE 35,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70060  
 



CONTID: C15179B        COLORADO DEPARTMENT OF TRANSPORTATION Page 77

PCN: 15179B-BID   ESTIMATE RUN 12/07/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0011 01:26:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0286 ROADWAY 40TH AVENUE 

5240 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0286 $234,404.39 916,153.89CURRENT AMT 2,036,040.64 $$

CAT NO0300 E-16-RS       EB-I70 TO WB-SH58 

1760 STRUCTURE EXCAVATION 0.000 0.000

CY  0.000 0.00

6.00000 0.000 0.00

206-00000  
 

1765 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000

CY  0.000 0.00

13.00000 0.000 0.00

206-00100  
 

1770 STRUCTURE BACKFILL (CLASS 2) 0.000 0.000

CY  0.000 0.00

10.00000 0.000 0.00

206-00200  
 

1775 MECHANICAL REINFORCEMENT OF SOIL 0.000 0.000

CY  0.000 0.00

17.50000 0.000 0.00

206-00360  
 

1780 SHORING (AREA 2) RAMP A - PIER 7 0.000 0.000

L S 0.000 0.00

15,000.00000 0.000 0.00

206-01782  
 

1785 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 0.000 0.000

TON 0.000 0.00

78.00000 0.000 0.00

403-09221  
 

1790 *DRILLED CAISSON (36 INCH) 0.000 0.000

LF  0.000 0.00

140.00000 0.000 0.00

503-00036  
 

1795 *DRILLED CAISSON (48 INCH) 0.000 0.000

LF  0.000 0.00

207.00000 0.000 0.00

503-00048  
 

1800 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000 0.000

CY  0.000 0.00

300.00000 0.000 0.00

507-00100  
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CAT NO0300 E-16-RS       EB-I70 TO WB-SH58 

1805 PROVIDE TEMPORARY SUPPORT 0.000 0.000

L S 0.000 0.00

650,000.00000 0.000 0.00

509-08100  
 

1810 BEARING DEVICE (TYPE III) 0.000 0.000

EACH 0.000 0.00

5,800.00000 0.000 0.00

512-00103  
 

1815 BRIDGE DRAIN (SPECIAL) 0.000 0.000

EACH 0.000 0.00

8,000.00000 0.000 0.00

513-00690  
 

1820 WATERPROOFING (MEMBRANE) 0.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

515-00120  
 

1825 CONCRETE SEALER 0.000 0.000

SY  0.000 0.00

5.00000 0.000 0.00

515-00400  
 

1830 BRIDGE EXPANSION DEVICE (0-6 INCH) 0.000 0.000

LF  0.000 0.00

830.00000 0.000 0.00

518-01006  
 

1835 BRIDGE EXPANSION DEVICE (0-12 INCH) 0.000 0.000

LF  0.000 0.00

1,600.00000 0.000 0.00

518-01012  
 

1840 CONCRETE CLASS D (BRIDGE) 0.000 0.000

CY  0.000 0.00

406.00000 0.000 0.00

601-03040  
 

1845 CONCRETE CLASS S40 0.000 0.000

CY  0.000 0.00

115.00000 0.000 0.00

601-05045  
 

1850 *STRUCTURAL CONCRETE COATING 0.000 0.000

SY  0.000 0.00

4.00000 0.000 0.00

601-40300  
 

1855 *REINFORCING STEEL 0.000 0.000

LB  0.000 0.00

0.64000 0.000 0.00

602-00000  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 E-16-RS       EB-I70 TO WB-SH58 

1860 *REINFORCING STEEL (EPOXY COATED) 0.000 0.000

LB  0.000 0.00

0.75000 0.000 0.00

602-00020  
 

1865 BRIDGE RAIL TYPE 7 0.000 0.000

LF  0.000 0.00

46.00000 0.000 0.00

606-10700  
 

1870 FENCE CHAIN LINK (SPECIAL) (36 INCH) 0.000 0.000

LF  0.000 0.00

26.50000 0.000 0.00

607-53137  
 

1875 2 INCH ELECTRICAL CONDUIT 0.000 0.000

LF  0.000 0.00

6.50000 0.000 0.00

613-00200  
 

1880 PRESTRESSING STEEL STRAND 0.000 0.000

MKFT 0.000 0.00

26.00000 0.000 0.00

618-00002  
 

1885 PRESTRESSED CONCRETE SLAB (DEPTH LESS THAN 6 INCHES) 0.000 0.000

SF  0.000 0.00

13.00000 0.000 0.00

618-06032  
 

1890 PRECAST CONCRETE U GIRDER (U84)(CURVED) 0.000 0.000

LF  0.000 0.00

833.00000 0.000 0.00

618-10384  
 

1895 PRECAST CONCRETE U GIRDER  (U96)(CURVED) 0.000 0.000

LF  0.000 0.00

903.00000 0.000 0.00

618-10396  
 

5245 STRUCTURE EXCAVATION 2,622.000 2,622.000

CY  0.000 0.00

6.00000 2,622.000 15,732.00

206-00000  
 

5250 STRUCTURE BACKFILL (CLASS 1) 930.000 0.000

CY  0.000 0.00

13.00000 0.000 0.00

206-00100  
 

5255 STRUCTURE BACKFILL (CLASS 2) 731.000 0.000

CY  0.000 0.00

10.50000 0.000 0.00

206-00200  
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PCN: 15179B-BID   ESTIMATE RUN 12/07/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0011 01:26:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 E-16-RS       EB-I70 TO WB-SH58 

5260 MECHANICAL REINFORCEMENT OF SOIL 725.000 0.000

CY  0.000 0.00

17.00000 0.000 0.00

206-00360  
 

5265 SHORING (AREA 2) RAMP A - PIER 7 1.000 0.000

L S 0.000 0.00

15,000.00000 0.000 0.00

206-01782  
 

5270 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 1,367.000 0.000

TON 0.000 0.00

80.00000 0.000 0.00

403-09221  
 

5275 *DRILLED CAISSON (36 INCH) 306.000 167.250

LF  0.000 0.00

140.00000 167.250 23,415.00

503-00036  
 

5280 *DRILLED CAISSON (48 INCH) 1,776.000 1,278.380

LF  0.000 0.00

215.00000 1,278.380 274,851.70

503-00048  
 

5285 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 18.000 0.000

CY  0.000 0.00

320.00000 0.000 0.00

507-00100  
 

5290 PROVIDE TEMPORARY SUPPORT 1.000 0.000

L S 0.330 214,500.00

650,000.00000 0.330 214,500.00

509-08100  
 

5290 MATERIAL ALLOWANCE STEEL (PIPE BEAMS PLATES) WOOD (4X4
)

1.000

NCU -0.330 -134,137.05

406,475.91000 0.670 272,338.86

5295 BEARING DEVICE (TYPE III) 12.000 4.000

EACH 0.000 0.00

6,000.00000 4.000 24,000.00

512-00103  
 

5300 BRIDGE DRAIN (SPECIAL) 9.000 0.000

EACH 0.000 0.00

8,300.00000 0.000 0.00

513-00690  
 

5305 *WATERPROOFING (MEMBRANE) 8,500.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

515-00120  
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PCN: 15179B-BID   ESTIMATE RUN 12/07/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0011 01:26:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 E-16-RS       EB-I70 TO WB-SH58 

5310 CONCRETE SEALER 8,738.000 0.000

SY  0.000 0.00

5.00000 0.000 0.00

515-00400  
 

5315 BRIDGE EXPANSION DEVICE (0-6 INCH) 72.000 0.000

LF  0.000 0.00

900.00000 0.000 0.00

518-01006  
 

5320 BRIDGE EXPANSION DEVICE (0-12 INCH) 72.000 0.000

LF  0.000 0.00

1,600.00000 0.000 0.00

518-01012  
 

5325 CONCRETE CLASS D (BRIDGE) 4,195.000 893.720

CY  15.200 6,080.00

400.00000 908.920 363,568.00

601-03040  
 

5330 CONCRETE CLASS S40 533.000 0.000

CY  0.000 0.00

115.00000 0.000 0.00

601-05045  
 

5335 STRUCTURAL CONCRETE COATING 20,385.000 0.000

SY  0.000 0.00

4.20000 0.000 0.00

601-40300  
 

5340 REINFORCING STEEL 134,700.000 40,644.000

LB  0.000 0.00

0.66000 40,644.000 26,825.04

602-00000  
 

5345 REINFORCING STEEL (EPOXY COATED) 790,420.000 166,121.000

LB  6,275.000 4,831.75

0.77000 172,396.000 132,744.92

602-00020  
 

5350 BRIDGE RAIL TYPE 7 4,330.000 0.000

LF  0.000 0.00

47.00000 0.000 0.00

606-10700  
 

5355 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 1,640.000 0.000

LF  0.000 0.00

26.00000 0.000 0.00

607-53137  
 

5360 2 INCH ELECTRICAL CONDUIT 9,500.000 460.000

LF  0.000 0.00

6.45000 460.000 2,967.00

613-00200  
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PCN: 15179B-BID   ESTIMATE RUN 12/07/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0011 01:26:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 E-16-RS       EB-I70 TO WB-SH58 

5365 PRESTRESSING STEEL STRAND 29,490.000 0.000

MKFT 0.000 0.00

26.00000 0.000 0.00

618-00002  
 

5370 PRESTRESSED CONCRETE SLAB (DEPTH LESS THAN 6 INCHES) 20,240.000 0.000

SF  0.000 0.00

13.50000 0.000 0.00

618-06032  
 

5375 PRECAST CONCRETE U GIRDER (U84)(CURVED) 2,576.000 0.000

LF  0.000 0.00

836.00000 0.000 0.00

618-10384  
 

5380 PRECAST CONCRETE U GIRDER  (U96)(CURVED) 1,519.000 0.000

LF  0.000 0.00

930.00000 0.000 0.00

618-10396  
 

CAT 0300 $91,274.70 1,350,942.52CURRENT AMT 9,135,560.90 $$

CAT NO0301 WALL-E-16-AJ      WALL 1 WALL 1

1900 STRUCTURE EXCAVATION 0.000 0.000

CY  0.000 0.00

6.00000 0.000 0.00

206-00000  
 

1905 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000

CY  0.000 0.00

13.00000 0.000 0.00

206-00100  
 

1910 MECHANICAL REINFORCEMENT OF SOIL 0.000 0.000

CY  0.000 0.00

17.50000 0.000 0.00

206-00360  
 

1915 SHORING (AREA 1) RETAINING WALL 1 0.000 0.000

L S 0.000 0.00

65,000.00000 0.000 0.00

206-01781  
 

1920 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 0.000 0.000

TON 0.000 0.00

78.00000 0.000 0.00

403-09221  
 

1925 BLOCK FACING 0.000 0.000

SF  0.000 0.00

9.00000 0.000 0.00

504-04410  
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PCN: 15179B-BID   ESTIMATE RUN 12/07/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0011 01:26:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 WALL-E-16-AJ      WALL 1 WALL 1

1930 WATERPROOFING (MEMBRANE) 0.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

515-00120  
 

1935 CONCRETE CLASS B (WALL) 0.000 0.000

CY  0.000 0.00

386.00000 0.000 0.00

601-01050  
 

1940 CONCRETE CLASS D (WALL) 0.000 0.000

CY  0.000 0.00

270.00000 0.000 0.00

601-03050  
 

1945 REINFORCING STEEL 0.000 0.000

LB  0.000 0.00

0.64000 0.000 0.00

602-00000  
 

1950 *REINFORCING STEEL (EPOXY COATED) 0.000 0.000

LB  0.000 0.00

0.75000 0.000 0.00

602-00020  
 

1955 BRIDGE RAIL TYPE 7 0.000 0.000

LF  0.000 0.00

46.00000 0.000 0.00

606-10700  
 

5385 STRUCTURE EXCAVATION 738.000 738.000

CY  0.000 0.00

6.00000 738.000 4,428.00

206-00000  
 

5390 STRUCTURE BACKFILL (CLASS 1) 701.000 701.000

CY  0.000 0.00

13.00000 701.000 9,113.00

206-00100  
 

5395 MECHANICAL REINFORCEMENT OF SOIL 722.000 361.000

CY  0.000 0.00

17.00000 361.000 6,137.00

206-00360  
 

5400 SHORING (AREA 1) RETAINING WALL 1 1.000 1.000

L S 0.000 0.00

65,000.00000 1.000 65,000.00

206-01781  
 

5405 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 30.000 0.000

TON 0.000 0.00

80.00000 0.000 0.00

403-09221  
 



CONTID: C15179B        COLORADO DEPARTMENT OF TRANSPORTATION Page 84

PCN: 15179B-BID   ESTIMATE RUN 12/07/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0011 01:26:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 WALL-E-16-AJ      WALL 1 WALL 1

5410 BLOCK FACING 2,548.000 1,274.000

SF  0.000 0.00

10.50000 1,274.000 13,377.00

504-04410  
 

5415 *WATERPROOFING (MEMBRANE) 187.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

515-00120  
 

5420 CONCRETE CLASS B (WALL) 5.000 5.000

CY  0.000 0.00

400.00000 5.000 2,000.00

601-01050  
 

5425 CONCRETE CLASS D (WALL) 73.000 0.000

CY  0.000 0.00

300.00000 0.000 0.00

601-03050  
 

5430 REINFORCING STEEL 71.000 71.000

LB  0.000 0.00

0.66000 71.000 46.86

602-00000  
 

5435 REINFORCING STEEL (EPOXY COATED) 10,950.000 0.000

LB  0.000 0.00

0.77000 0.000 0.00

602-00020  
 

5440 BRIDGE RAIL TYPE 7 140.000 0.000

LF  0.000 0.00

47.00000 0.000 0.00

606-10700  
 

CAT 0301 $0.00 100,101.86CURRENT AMT 160,610.36 $$

CAT NO0302 WALL-E-16-AK      WALL 2 WALL 2

1960 STRUCTURE EXCAVATION 0.000 0.000

CY  0.000 0.00

6.00000 0.000 0.00

206-00000  
 

1965 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000

CY  0.000 0.00

13.00000 0.000 0.00

206-00100  
 

1970 MECHANICAL REINFORCEMENT OF SOIL 0.000 0.000

CY  0.000 0.00

17.50000 0.000 0.00

206-00360  
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PCN: 15179B-BID   ESTIMATE RUN 12/07/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0011 01:26:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 WALL-E-16-AK      WALL 2 WALL 2

1975 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 0.000 0.000

TON 0.000 0.00

78.00000 0.000 0.00

403-09221  
 

1980 BLOCK FACING 0.000 0.000

SF  0.000 0.00

9.00000 0.000 0.00

504-04410  
 

1985 WATERPROOFING (MEMBRANE) 0.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

515-00120  
 

1990 CONCRETE CLASS B (WALL) 0.000 0.000

CY  0.000 0.00

386.00000 0.000 0.00

601-01050  
 

1995 CONCRETE CLASS D (WALL) 0.000 0.000

CY  0.000 0.00

270.00000 0.000 0.00

601-03050  
 

2000 *STRUCTURAL CONCRETE COATING 0.000 0.000

SY  0.000 0.00

4.00000 0.000 0.00

601-40300  
 

2005 REINFORCING STEEL 0.000 0.000

LB  0.000 0.00

0.64000 0.000 0.00

602-00000  
 

2010 *REINFORCING STEEL (EPOXY COATED) 0.000 0.000

LB  0.000 0.00

0.75000 0.000 0.00

602-00020  
 

2015 BRIDGE RAIL TYPE 7 0.000 0.000

LF  0.000 0.00

46.00000 0.000 0.00

606-10700  
 

5445 STRUCTURE EXCAVATION 849.000 776.000

CY  0.000 0.00

6.00000 776.000 4,656.00

206-00000  
 

5450 STRUCTURE BACKFILL (CLASS 1) 6,267.000 756.000

CY  0.000 0.00

13.00000 756.000 9,828.00

206-00100  
 



CONTID: C15179B        COLORADO DEPARTMENT OF TRANSPORTATION Page 86

PCN: 15179B-BID   ESTIMATE RUN 12/07/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0011 01:26:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 WALL-E-16-AK      WALL 2 WALL 2

5455 MECHANICAL REINFORCEMENT OF SOIL 3,269.000 461.000

CY  0.000 0.00

17.00000 461.000 7,837.00

206-00360  
 

5460 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 72.000 0.000

TON 0.000 0.00

80.00000 0.000 0.00

403-09221  
 

5465 BLOCK FACING 7,623.000 1,524.000

SF  0.000 0.00

10.50000 1,524.000 16,002.00

504-04410  
 

5470 *WATERPROOFING (MEMBRANE) 447.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

515-00120  
 

5475 CONCRETE CLASS B (WALL) 20.000 8.000

CY  0.000 0.00

400.00000 8.000 3,200.00

601-01050  
 

5480 CONCRETE CLASS D (WALL) 187.000 0.000

CY  0.000 0.00

300.00000 0.000 0.00

601-03050  
 

5485 STRUCTURAL CONCRETE COATING 523.000 0.000

SY  0.000 0.00

4.20000 0.000 0.00

601-40300  
 

5490 REINFORCING STEEL 151.000 28.000

LB  0.000 0.00

0.66000 28.000 18.48

602-00000  
 

5495 REINFORCING STEEL (EPOXY COATED) 28,640.000 0.000

LB  0.000 0.00

0.77000 0.000 0.00

602-00020  
 

5500 BRIDGE RAIL TYPE 7 503.000 0.000

LF  0.000 0.00

47.00000 0.000 0.00

606-10700  
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PCN: 15179B-BID   ESTIMATE RUN 12/07/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0011 01:26:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 WALL-E-16-AK      WALL 2 WALL 2

6345 ADDED ITEM (SQUARE FOOT)/ SHOTCRETE FOR RETAINING WALL
2 PER CO # 07

2,480.000 2,480.000

SF  0.000 0.00

5.85000 2,480.000 14,508.00

900-00021  
 

CAT 0302 $0.00 56,049.48CURRENT AMT 358,560.56 $$

CAT NO0303 WALL-E-16-AL     WALL 3 WALL 3

2020 STRUCTURE EXCAVATION 0.000 0.000

CY  0.000 0.00

6.00000 0.000 0.00

206-00000  
 

2025 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000

CY  0.000 0.00

13.00000 0.000 0.00

206-00100  
 

2030 MECHANICAL REINFORCEMENT OF SOIL 0.000 0.000

CY  0.000 0.00

17.50000 0.000 0.00

206-00360  
 

2035 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 0.000 0.000

TON 0.000 0.00

78.00000 0.000 0.00

403-09221  
 

2040 BLOCK FACING 0.000 0.000

SF  0.000 0.00

9.00000 0.000 0.00

504-04410  
 

2045 WATERPROOFING (MEMBRANE) 0.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

515-00120  
 

2050 CONCRETE CLASS B (WALL) 0.000 0.000

CY  0.000 0.00

386.00000 0.000 0.00

601-01050  
 

2055 CONCRETE CLASS D (WALL) 0.000 0.000

CY  0.000 0.00

270.00000 0.000 0.00

601-03050  
 

2060 *STRUCTURAL CONCRETE COATING 0.000 0.000

SY  0.000 0.00

4.00000 0.000 0.00

601-40300  
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PCN: 15179B-BID   ESTIMATE RUN 12/07/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0011 01:26:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 WALL-E-16-AL     WALL 3 WALL 3

2065 REINFORCING STEEL 0.000 0.000

LB  0.000 0.00

0.64000 0.000 0.00

602-00000  
 

2070 *REINFORCING STEEL (EPOXY COATED) 0.000 0.000

LB  0.000 0.00

0.75000 0.000 0.00

602-00020  
 

2075 BRIDGE RAIL TYPE 7 0.000 0.000

LF  0.000 0.00

46.00000 0.000 0.00

606-10700  
 

5505 STRUCTURE EXCAVATION 1,041.000 1,041.000

CY  0.000 0.00

6.00000 1,041.000 6,246.00

206-00000  
 

5510 STRUCTURE BACKFILL (CLASS 1) 3,582.000 596.000

CY  0.000 0.00

13.00000 596.000 7,748.00

206-00100  
 

5515 MECHANICAL REINFORCEMENT OF SOIL 760.000 393.000

CY  0.000 0.00

17.00000 393.000 6,681.00

206-00360  
 

5520 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 35.000 0.000

TON 0.000 0.00

80.00000 0.000 0.00

403-09221  
 

5525 BLOCK FACING 3,800.000 1,293.000

SF  0.000 0.00

10.50000 1,293.000 13,576.50

504-04410  
 

5530 *WATERPROOFING (MEMBRANE) 214.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

515-00120  
 

5535 CONCRETE CLASS B (WALL) 7.000 7.000

CY  0.000 0.00

400.00000 7.000 2,800.00

601-01050  
 

5540 CONCRETE CLASS D (WALL) 91.000 0.000

CY  0.000 0.00

300.00000 0.000 0.00

601-03050  
 



CONTID: C15179B        COLORADO DEPARTMENT OF TRANSPORTATION Page 89

PCN: 15179B-BID   ESTIMATE RUN 12/07/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0011 01:26:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 WALL-E-16-AL     WALL 3 WALL 3

5545 STRUCTURAL CONCRETE COATING 182.000 0.000

SY  0.000 0.00

4.20000 0.000 0.00

601-40300  
 

5550 REINFORCING STEEL 28.000 28.000

LB  0.000 0.00

0.66000 28.000 18.48

602-00000  
 

5555 REINFORCING STEEL (EPOXY COATED) 13,960.000 0.000

LB  0.000 0.00

0.77000 0.000 0.00

602-00020  
 

5560 BRIDGE RAIL TYPE 7 175.000 0.000

LF  0.000 0.00

47.00000 0.000 0.00

606-10700  
 

CAT 0303 $0.00 37,069.98CURRENT AMT 160,215.08 $$

CAT NO0304 WALL-E-16-AM    WALL 4 WALL 4

2080 STRUCTURE EXCAVATION 0.000 0.000

CY  0.000 0.00

6.00000 0.000 0.00

206-00000  
 

2085 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000

CY  0.000 0.00

13.00000 0.000 0.00

206-00100  
 

2090 MECHANICAL REINFORCEMENT OF SOIL 0.000 0.000

CY  0.000 0.00

17.50000 0.000 0.00

206-00360  
 

2095 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 0.000 0.000

TON 0.000 0.00

78.00000 0.000 0.00

403-09221  
 

2100 BLOCK FACING 0.000 0.000

SF  0.000 0.00

9.00000 0.000 0.00

504-04410  
 

2105 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000 0.000

CY  0.000 0.00

300.00000 0.000 0.00

507-00100  
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PCN: 15179B-BID   ESTIMATE RUN 12/07/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0011 01:26:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 WALL-E-16-AM    WALL 4 WALL 4

2110 WATERPROOFING (MEMBRANE) 0.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

515-00120  
 

2115 CONCRETE CLASS B (WALL) 0.000 0.000

CY  0.000 0.00

386.00000 0.000 0.00

601-01050  
 

2120 CONCRETE CLASS D (WALL) 0.000 0.000

CY  0.000 0.00

270.00000 0.000 0.00

601-03050  
 

2125 *STRUCTURAL CONCRETE COATING 0.000 0.000

SY  0.000 0.00

4.00000 0.000 0.00

601-40300  
 

2130 REINFORCING STEEL 0.000 0.000

LB  0.000 0.00

0.64000 0.000 0.00

602-00000  
 

2135 *REINFORCING STEEL (EPOXY COATED) 0.000 0.000

LB  0.000 0.00

0.75000 0.000 0.00

602-00020  
 

2140 BRIDGE RAIL TYPE 7 0.000 0.000

LF  0.000 0.00

46.00000 0.000 0.00

606-10700  
 

5565 STRUCTURE EXCAVATION 28.000 0.000

CY  0.000 0.00

6.00000 0.000 0.00

206-00000  
 

5570 STRUCTURE BACKFILL (CLASS 1) 1,037.000 0.000

CY  0.000 0.00

13.00000 0.000 0.00

206-00100  
 

5575 MECHANICAL REINFORCEMENT OF SOIL 320.000 0.000

CY  0.000 0.00

17.00000 0.000 0.00

206-00360  
 

5580 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 14.000 0.000

TON 0.000 0.00

80.00000 0.000 0.00

403-09221  
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PCN: 15179B-BID   ESTIMATE RUN 12/07/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0011 01:26:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 WALL-E-16-AM    WALL 4 WALL 4

5585 BLOCK FACING 1,084.000 0.000

SF  0.000 0.00

10.50000 0.000 0.00

504-04410  
 

5590 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 5.000 0.000

CY  0.000 0.00

320.00000 0.000 0.00

507-00100  
 

5595 *WATERPROOFING (MEMBRANE) 84.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

515-00120  
 

5600 CONCRETE CLASS B (WALL) 5.000 0.000

CY  0.000 0.00

400.00000 0.000 0.00

601-01050  
 

5605 CONCRETE CLASS D (WALL) 49.000 0.000

CY  0.000 0.00

300.00000 0.000 0.00

601-03050  
 

5610 STRUCTURAL CONCRETE COATING 100.000 0.000

SY  0.000 0.00

4.20000 0.000 0.00

601-40300  
 

5615 REINFORCING STEEL 30.000 0.000

LB  0.000 0.00

0.66000 0.000 0.00

602-00000  
 

5620 REINFORCING STEEL (EPOXY COATED) 7,430.000 0.000

LB  0.000 0.00

0.77000 0.000 0.00

602-00020  
 

5625 BRIDGE RAIL TYPE 7 95.000 0.000

LF  0.000 0.00

47.00000 0.000 0.00

606-10700  
 

CAT 0304 $0.00 0.00CURRENT AMT 61,272.90 $$

CAT NO0305 WALL-E-16-AN     WALL 5 WALL 5

2145 STRUCTURE EXCAVATION 0.000 0.000

CY  0.000 0.00

6.00000 0.000 0.00

206-00000  
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PCN: 15179B-BID   ESTIMATE RUN 12/07/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0011 01:26:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 WALL-E-16-AN     WALL 5 WALL 5

2150 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000

CY  0.000 0.00

13.00000 0.000 0.00

206-00100  
 

2155 MECHANICAL REINFORCEMENT OF SOIL 0.000 0.000

CY  0.000 0.00

17.50000 0.000 0.00

206-00360  
 

2160 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 0.000 0.000

TON 0.000 0.00

78.00000 0.000 0.00

403-09221  
 

2165 BLOCK FACING 0.000 0.000

SF  0.000 0.00

9.00000 0.000 0.00

504-04410  
 

2170 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000 0.000

CY  0.000 0.00

300.00000 0.000 0.00

507-00100  
 

2175 WATERPROOFING (MEMBRANE) 0.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

515-00120  
 

2180 CONCRETE CLASS B (WALL) 0.000 0.000

CY  0.000 0.00

386.00000 0.000 0.00

601-01050  
 

2185 CONCRETE CLASS D (WALL) 0.000 0.000

CY  0.000 0.00

270.00000 0.000 0.00

601-03050  
 

2190 *STRUCTURAL CONCRETE COATING 0.000 0.000

SY  0.000 0.00

4.00000 0.000 0.00

601-40300  
 

2195 REINFORCING STEEL 0.000 0.000

LB  0.000 0.00

0.64000 0.000 0.00

602-00000  
 

2200 *REINFORCING STEEL (EPOXY COATED) 0.000 0.000

LB  0.000 0.00

0.75000 0.000 0.00

602-00020  
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PCN: 15179B-BID   ESTIMATE RUN 12/07/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0011 01:26:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 WALL-E-16-AN     WALL 5 WALL 5

2205 BRIDGE RAIL TYPE 7 0.000 0.000

LF  0.000 0.00

46.00000 0.000 0.00

606-10700  
 

5630 STRUCTURE EXCAVATION 657.000 0.000

CY  0.000 0.00

6.00000 0.000 0.00

206-00000  
 

5635 STRUCTURE BACKFILL (CLASS 1) 4,108.000 0.000

CY  0.000 0.00

13.00000 0.000 0.00

206-00100  
 

5640 MECHANICAL REINFORCEMENT OF SOIL 2,135.000 0.000

CY  0.000 0.00

17.00000 0.000 0.00

206-00360  
 

5645 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 54.000 0.000

TON 0.000 0.00

80.00000 0.000 0.00

403-09221  
 

5650 BLOCK FACING 5,419.000 0.000

SF  0.000 0.00

10.50000 0.000 0.00

504-04410  
 

5655 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 11.000 0.000

CY  0.000 0.00

320.00000 0.000 0.00

507-00100  
 

5660 *WATERPROOFING (MEMBRANE) 333.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

515-00120  
 

5665 CONCRETE CLASS B (WALL) 16.000 0.000

CY  0.000 0.00

400.00000 0.000 0.00

601-01050  
 

5670 CONCRETE CLASS D (WALL) 146.000 0.000

CY  0.000 0.00

300.00000 0.000 0.00

601-03050  
 

5675 STRUCTURAL CONCRETE COATING 390.000 0.000

SY  0.000 0.00

4.20000 0.000 0.00

601-40300  
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PCN: 15179B-BID   ESTIMATE RUN 12/07/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0011 01:26:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 WALL-E-16-AN     WALL 5 WALL 5

5680 REINFORCING STEEL 30.000 0.000

LB  0.000 0.00

0.66000 0.000 0.00

602-00000  
 

5685 REINFORCING STEEL (EPOXY COATED) 22,509.000 0.000

LB  0.000 0.00

0.77000 0.000 0.00

602-00020  
 

5690 BRIDGE RAIL TYPE 7 375.000 0.000

LF  0.000 0.00

47.00000 0.000 0.00

606-10700  
 

CAT 0305 $0.00 0.00CURRENT AMT 248,192.23 $$

CAT NO0306 WALL-E-16-AO      WALL 6 WALL 6

2210 STRUCTURE EXCAVATION 0.000 0.000

CY  0.000 0.00

6.00000 0.000 0.00

206-00000  
 

2215 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000

CY  0.000 0.00

13.00000 0.000 0.00

206-00100  
 

2220 MECHANICAL REINFORCEMENT OF SOIL 0.000 0.000

CY  0.000 0.00

17.50000 0.000 0.00

206-00360  
 

2225 BLOCK FACING 0.000 0.000

SF  0.000 0.00

9.00000 0.000 0.00

504-04410  
 

2230 CONCRETE SEALER 0.000 0.000

SY  0.000 0.00

5.00000 0.000 0.00

515-00400  
 

2235 CONCRETE CLASS B (WALL) 0.000 0.000

CY  0.000 0.00

386.00000 0.000 0.00

601-01050  
 

2240 CONCRETE CLASS D (WALL) 0.000 0.000

CY  0.000 0.00

270.00000 0.000 0.00

601-03050  
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PCN: 15179B-BID   ESTIMATE RUN 12/07/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0011 01:26:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0306 WALL-E-16-AO      WALL 6 WALL 6

2245 REINFORCING STEEL 0.000 0.000

LB  0.000 0.00

0.64000 0.000 0.00

602-00000  
 

2250 *REINFORCING STEEL (EPOXY COATED) 0.000 0.000

LB  0.000 0.00

0.75000 0.000 0.00

602-00020  
 

2255 BRIDGE RAIL TYPE 7 0.000 0.000

LF  0.000 0.00

46.00000 0.000 0.00

606-10700  
 

5695 STRUCTURE EXCAVATION 1,404.000 1,404.000

CY  0.000 0.00

6.00000 1,404.000 8,424.00

206-00000  
 

5700 STRUCTURE BACKFILL (CLASS 1) 3,009.000 3,009.000

CY  0.000 0.00

13.00000 3,009.000 39,117.00

206-00100  
 

5705 MECHANICAL REINFORCEMENT OF SOIL 1,532.000 1,532.000

CY  0.000 0.00

17.00000 1,532.000 26,044.00

206-00360  
 

5710 BLOCK FACING 4,016.000 4,016.000

SF  0.000 0.00

10.50000 4,016.000 42,168.00

504-04410  
 

5715 CONCRETE SEALER 591.000 0.000

SY  0.000 0.00

5.00000 0.000 0.00

515-00400  
 

5720 CONCRETE CLASS B (WALL) 15.000 15.000

CY  0.000 0.00

400.00000 15.000 6,000.00

601-01050  
 

5725 CONCRETE CLASS D (WALL) 192.000 192.000

CY  0.000 0.00

300.00000 192.000 57,600.00

601-03050  
 

5730 REINFORCING STEEL 220.000 220.000

LB  0.000 0.00

0.66000 220.000 145.20

602-00000  
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PCN: 15179B-BID   ESTIMATE RUN 12/07/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0011 01:26:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0306 WALL-E-16-AO      WALL 6 WALL 6

5735 REINFORCING STEEL (EPOXY COATED) 25,810.000 25,810.000

LB  0.000 0.00

0.77000 25,810.000 19,873.70

602-00020  
 

5740 BRIDGE RAIL TYPE 7 393.000 388.000

LF  0.000 0.00

47.00000 388.000 18,236.00

606-10700  
 

CAT 0306 $0.00 217,607.90CURRENT AMT 220,797.90 $$

CAT NO0307 WALL-E-16-AP    WALL 7 WALL 7

2260 STRUCTURE EXCAVATION 0.000 0.000

CY  0.000 0.00

6.00000 0.000 0.00

206-00000  
 

2265 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000

CY  0.000 0.00

13.00000 0.000 0.00

206-00100  
 

2270 MECHANICAL REINFORCEMENT OF SOIL 0.000 0.000

CY  0.000 0.00

17.50000 0.000 0.00

206-00360  
 

2275 BLOCK FACING 0.000 0.000

SF  0.000 0.00

9.00000 0.000 0.00

504-04410  
 

2280 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000 0.000

CY  0.000 0.00

300.00000 0.000 0.00

507-00100  
 

2285 PEDESTRIAN RAILING (STEEL) 0.000 0.000

LF  0.000 0.00

36.00000 0.000 0.00

514-00200  
 

2290 CONCRETE CLASS B (WALL) 0.000 0.000

CY  0.000 0.00

386.00000 0.000 0.00

601-01050  
 

2295 REINFORCING STEEL 0.000 0.000

LB  0.000 0.00

0.64000 0.000 0.00

602-00000  
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PCN: 15179B-BID   ESTIMATE RUN 12/07/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0011 01:26:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0307 WALL-E-16-AP    WALL 7 WALL 7

5745 STRUCTURE EXCAVATION 6,307.000 6,307.000

CY  0.000 0.00

6.00000 6,307.000 37,842.00

206-00000  
 

5750 STRUCTURE BACKFILL (CLASS 1) 17,526.000 17,526.000

CY  0.000 0.00

13.00000 17,526.000 227,838.00

206-00100  
 

5755 MECHANICAL REINFORCEMENT OF SOIL 8,094.000 8,094.000

CY  0.000 0.00

17.00000 8,094.000 137,598.00

206-00360  
 

5760 BLOCK FACING 13,569.000 13,569.000

SF  0.000 0.00

10.50000 13,569.000 142,474.50

504-04410  
 

5765 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 40.000 40.000

CY  0.000 0.00

320.00000 40.000 12,800.00

507-00100  
 

5770 PEDESTRIAN RAILING (STEEL) 800.000 800.000

LF  0.000 0.00

38.00000 800.000 30,400.00

514-00200  
 

5775 CONCRETE CLASS B (WALL) 30.000 30.000

CY  0.000 0.00

400.00000 30.000 12,000.00

601-01050  
 

5780 REINFORCING STEEL 442.000 442.000

LB  0.000 0.00

0.66000 442.000 291.72

602-00000  
 

CAT 0307 $0.00 601,244.22CURRENT AMT 601,244.22 $$

CAT NO0310 E-16-JJ EB-SH58 RAMP B 

2300 REMOVAL OF BRIDGE RAILING 0.000 0.000

LF  0.000 0.00

14.00000 0.000 0.00

202-00425  
 

2305 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000 0.000

CY  0.000 0.00

84.00000 0.000 0.00

202-00502  
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PCN: 15179B-BID   ESTIMATE RUN 12/07/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0011 01:26:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0310 E-16-JJ EB-SH58 RAMP B 

2310 STRUCTURE EXCAVATION 0.000 0.000

CY  0.000 0.00

6.00000 0.000 0.00

206-00000  
 

2315 STRUCTURE BACKFILL (SPECIAL) 0.000 0.000

CY  0.000 0.00

210.00000 0.000 0.00

206-00050  
 

2320 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 0.000 0.000

TON 0.000 0.00

78.00000 0.000 0.00

403-09221  
 

2325 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000 0.000

CY  0.000 0.00

300.00000 0.000 0.00

507-00100  
 

2330 WATERPROOFING (MEMBRANE) 0.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

515-00120  
 

2335 BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000 0.000

LF  0.000 0.00

113.00000 0.000 0.00

518-01004  
 

2340 CONCRETE CLASS D (BRIDGE) 0.000 0.000

CY  0.000 0.00

406.00000 0.000 0.00

601-03040  
 

2345 *REINFORCING STEEL (EPOXY COATED) 0.000 0.000

LB  0.000 0.00

0.75000 0.000 0.00

602-00020  
 

2350 TRANSITION TYPE 3G (SPECIAL) 0.000 0.000

EACH 0.000 0.00

920.00000 0.000 0.00

606-01371  
 

2355 *BRIDGE RAIL TYPE 10R 0.000 0.000

LF  0.000 0.00

132.00000 0.000 0.00

606-11010  
 

5785 REMOVAL OF BRIDGE RAILING 697.000 0.000

LF  0.000 0.00

14.00000 0.000 0.00

202-00425  
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PCN: 15179B-BID   ESTIMATE RUN 12/07/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0011 01:26:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0310 E-16-JJ EB-SH58 RAMP B 

5790 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 54.000 54.000

CY  0.000 0.00

90.00000 54.000 4,860.00

202-00502  
 

5795 STRUCTURE EXCAVATION 26.000 0.000

CY  0.000 0.00

6.00000 0.000 0.00

206-00000  
 

5800 STRUCTURE BACKFILL (SPECIAL) 8.000 0.000

CY  0.000 0.00

210.00000 0.000 0.00

206-00050  
 

5805 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 30.000 0.000

TON 0.000 0.00

80.00000 0.000 0.00

403-09221  
 

5810 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 42.000 0.000

CY  0.000 0.00

320.00000 0.000 0.00

507-00100  
 

5815 *WATERPROOFING (MEMBRANE) 146.000 146.000

SY  0.000 0.00

9.00000 146.000 1,314.00

515-00120  
 

5820 BRIDGE EXPANSION DEVICE (0-4 INCH) 60.000 60.000

LF  0.000 0.00

120.00000 60.000 7,200.00

518-01004  
 

5825 CONCRETE CLASS D (BRIDGE) 70.000 70.000

CY  0.000 0.00

400.00000 70.000 28,000.00

601-03040  
 

5830 REINFORCING STEEL (EPOXY COATED) 11,158.000 11,158.000

LB  0.000 0.00

0.77000 11,158.000 8,591.66

602-00020  
 

5835 *TRANSITION TYPE 3G (SPECIAL) 2.000 2.000

EACH 0.000 0.00

930.00000 2.000 1,860.00

606-01371  
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PCN: 15179B-BID   ESTIMATE RUN 12/07/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0011 01:26:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0310 E-16-JJ EB-SH58 RAMP B 

5840 *BRIDGE RAIL TYPE 10R 717.000 717.000

LF  0.000 0.00

145.00000 717.000 103,965.00

606-11010  
 

CAT 0310 $0.00 155,790.66CURRENT AMT 183,224.66 $$

CAT NO0311 E-16-JM WB-I70 CLEAR CR 

2360 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000 0.000

L S 0.000 0.00

16,000.00000 0.000 0.00

202-00495  
 

2365 SANDBLASTING REINFORCING STEEL 0.000 0.000

SY  0.000 0.00

104.00000 0.000 0.00

202-05100  
 

2370 STRUCTURE EXCAVATION 0.000 0.000

CY  0.000 0.00

6.00000 0.000 0.00

206-00000  
 

2375 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000

CY  0.000 0.00

13.00000 0.000 0.00

206-00100  
 

2380 STRUCTURE BACKFILL (CLASS 2) 0.000 0.000

CY  0.000 0.00

10.00000 0.000 0.00

206-00200  
 

2385 MECHANICAL REINFORCEMENT OF SOIL 0.000 0.000

CY  0.000 0.00

17.50000 0.000 0.00

206-00360  
 

2390 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 0.000 0.000

TON 0.000 0.00

78.00000 0.000 0.00

403-09221  
 

2395 *DRILLED CAISSON (24 INCH) 0.000 0.000

LF  0.000 0.00

75.00000 0.000 0.00

503-00024  
 

2400 *DRILLED CAISSON (42 INCH) 0.000 0.000

LF  0.000 0.00

182.00000 0.000 0.00

503-00042  
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PCN: 15179B-BID   ESTIMATE RUN 12/07/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0011 01:26:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0311 E-16-JM WB-I70 CLEAR CR 

2405 RIPRAP (18 INCH) 0.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

506-00218  
 

2410 STRUCTURAL STEEL (GALVANIZED) 0.000 0.000

LB  0.000 0.00

5.00000 0.000 0.00

509-00001  
 

2415 BEARING DEVICE (TYPE I) 0.000 0.000

EACH 0.000 0.00

900.00000 0.000 0.00

512-00101  
 

2420 WATERPROOFING (MEMBRANE) 0.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

515-00120  
 

2425 BRIDGE COMPRESSION JOINT SEALER 0.000 0.000

LF  0.000 0.00

64.00000 0.000 0.00

518-00000  
 

2430 CONCRETE CLASS B (BRIDGE) 0.000 0.000

CY  0.000 0.00

952.00000 0.000 0.00

601-01040  
 

2435 CONCRETE CLASS D (BRIDGE) 0.000 0.000

CY  0.000 0.00

406.00000 0.000 0.00

601-03040  
 

2440 *REINFORCING STEEL (EPOXY COATED) 0.000 0.000

LB  0.000 0.00

0.75000 0.000 0.00

602-00020  
 

2445 *BRIDGE RAIL TYPE 10M 0.000 0.000

LF  0.000 0.00

130.00000 0.000 0.00

606-11030  
 

2450 PRESTRESSED CONCRETE I (BT54) 0.000 0.000

LF  0.000 0.00

210.00000 0.000 0.00

618-00154  
 

5845 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

L S 0.000 0.00

16,000.00000 1.000 16,000.00

202-00495  
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PCN: 15179B-BID   ESTIMATE RUN 12/07/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0011 01:26:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0311 E-16-JM WB-I70 CLEAR CR 

5850 SANDBLASTING REINFORCING STEEL 54.000 54.000

SY  0.000 0.00

110.00000 54.000 5,940.00

202-05100  
 

5855 STRUCTURE EXCAVATION 5,006.000 5,006.000

CY  0.000 0.00

6.00000 5,006.000 30,036.00

206-00000  
 

5860 STRUCTURE BACKFILL (CLASS 1) 468.000 468.000

CY  0.000 0.00

13.00000 468.000 6,084.00

206-00100  
 

5865 STRUCTURE BACKFILL (CLASS 2) 28.000 28.000

CY  0.000 0.00

10.50000 28.000 294.00

206-00200  
 

5870 MECHANICAL REINFORCEMENT OF SOIL 468.000 468.000

CY  0.000 0.00

17.00000 468.000 7,956.00

206-00360  
 

5875 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 286.000 0.000

TON 0.000 0.00

80.00000 0.000 0.00

403-09221  
 

5880 *DRILLED CAISSON (24 INCH) 232.000 231.000

LF  0.000 0.00

77.00000 231.000 17,787.00

503-00024  
 

5885 *DRILLED CAISSON (42 INCH) 66.000 66.000

LF  0.000 0.00

190.00000 66.000 12,540.00

503-00042  
 

5890 RIPRAP (18 INCH) 402.000 402.000

CY  0.000 0.00

51.00000 402.000 20,502.00

506-00218  
 

5895 STRUCTURAL STEEL (GALVANIZED) 574.000 574.000

LB  0.000 0.00

5.00000 574.000 2,870.00

509-00001  
 

5900 BEARING DEVICE (TYPE I) 14.000 14.000

EACH 0.000 0.00

930.00000 14.000 13,020.00

512-00101  
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PCN: 15179B-BID   ESTIMATE RUN 12/07/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0011 01:26:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0311 E-16-JM WB-I70 CLEAR CR 

5905 *WATERPROOFING (MEMBRANE) 845.000 845.000

SY  0.000 0.00

9.00000 845.000 7,605.00

515-00120  
 

5910 BRIDGE COMPRESSION JOINT SEALER 69.000 69.000

LF  0.000 0.00

65.00000 69.000 4,485.00

518-00000  
 

5915 CONCRETE CLASS B (BRIDGE) 86.000 86.000

CY  0.000 0.00

1,000.00000 86.000 86,000.00

601-01040  
 

5920 CONCRETE CLASS D (BRIDGE) 249.000 249.000

CY  0.000 0.00

400.00000 249.000 99,600.00

601-03040  
 

5925 REINFORCING STEEL (EPOXY COATED) 74,595.000 74,595.000

LB  0.000 0.00

0.77000 74,595.000 57,438.15

602-00020  
 

5930 *BRIDGE RAIL TYPE 10M 230.000 230.000

LF  0.000 0.00

145.00000 230.000 33,350.00

606-11030  
 

5935 PRESTRESSED CONCRETE I (BT54) 632.000 632.000

LF  0.000 0.00

210.00000 632.000 132,720.00

618-00154  
 

CAT 0311 $0.00 554,227.15CURRENT AMT 577,184.15 $$

CAT NO0386 E-16-XA 40TH AVE UNDERPASS 

5940 *REMOVAL OF WALL 1.000 0.000

L S 0.000 0.00

5,600.00000 0.000 0.00

202-00165  
 

5945 *STRUCTURE EXCAVATION 2,462.000 2,462.000

CY  0.000 0.00

6.00000 2,462.000 14,772.00

206-00000  
 

5950 *STRUCTURE BACKFILL (CLASS 1) 522.000 339.000

CY  183.000 2,379.00

13.00000 522.000 6,786.00

206-00100  
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PCN: 15179B-BID   ESTIMATE RUN 12/07/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0011 01:26:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0386 E-16-XA 40TH AVE UNDERPASS 

5955 *SHORING (AREA 5) 40TH UNDERPASS USED BETWEEN CONST 
PHASES

1.000 1.000

L S 0.000 0.00

30,000.00000 1.000 30,000.00

206-01785  
 

5960 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 469.000 0.000

TON 0.000 0.00

80.00000 0.000 0.00

403-09221  
 

5965 *DRILLED CAISSON (42 INCH) 3,960.000 3,956.000

LF  0.000 0.00

190.00000 3,956.000 751,640.00

503-00042  
 

5970 *STRUCTURAL STEEL (GALVANIZED) 675.000 0.000

LB  0.000 0.00

5.00000 0.000 0.00

509-00001  
 

5975 *WATERPROOFING (MEMBRANE) 2,270.000 671.000

SY  576.000 5,184.00

9.00000 1,247.000 11,223.00

515-00120  
 

5980 *CONCRETE CLASS D (BRIDGE) 1,252.000 487.900

CY  236.000 94,400.00

400.00000 723.900 289,560.00

601-03040  
 

5985 *STRUCTURAL CONCRETE COATING 1,291.000 0.000

SY  0.000 0.00

4.20000 0.000 0.00

601-40300  
 

5990 *REINFORCING STEEL (EPOXY COATED) 185,950.000 71,167.000

LB  38,016.000 29,272.32

0.77000 109,183.000 84,070.91

602-00020  
 

5995 *6 INCH PERFORATED PIPE UNDERDRAIN 368.000 0.000

LF  0.000 0.00

33.00000 0.000 0.00

605-00060  
 

6000 *GEOCOMPOSITE DRAIN 119.000 0.000

SY  0.000 0.00

46.00000 0.000 0.00

605-83000  
 

6005 *SUBSURFACE DRAIN OUTLET 119.000 0.000

LF  0.000 0.00

32.00000 0.000 0.00

605-84000  
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PCN: 15179B-BID   ESTIMATE RUN 12/07/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0011 01:26:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0386 E-16-XA 40TH AVE UNDERPASS 

6010 *BRIDGE RAIL TYPE 7 227.000 113.000

LF  73.000 3,431.00

47.00000 186.000 8,742.00

606-10700  
 

6015 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 227.000 0.000

LF  0.000 0.00

26.00000 0.000 0.00

607-53137  
 

6020 1 INCH ELECTRICAL CONDUIT 370.000 0.000

LF  0.000 0.00

16.00000 0.000 0.00

613-00100  
 

6025 WIRING 0.250 0.000

L S 0.000 0.00

79,000.00000 0.000 0.00

613-10000  
 

6030 LUMINAIRE METAL HALIDE (WALL TYPE) (150 WATT) 12.000 0.000

EACH 0.000 0.00

1,300.00000 0.000 0.00

613-76150  
 

6035 *PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 32 INCHES) 12,273.000 8,862.000

SF  0.000 0.00

38.00000 8,862.000 336,756.00

618-01992  
 

6035 MATERIAL ALLOWANCE BOX BEAMS 1,179.189

NCU 0.000 0.00

29.70000 1,179.189 35,021.91

CAT 0386 $134,666.32 1,568,571.82CURRENT AMT 2,065,927.70 $$

CAT NO0387 WALL-E-16-BE 

6040 STRUCTURE EXCAVATION 367.000 0.000

CY  0.000 0.00

6.00000 0.000 0.00

206-00000  
 

6045 STRUCTURE BACKFILL (CLASS 1) 209.000 0.000

CY  0.000 0.00

13.00000 0.000 0.00

206-00100  
 

6050 MECHANICAL REINFORCEMENT OF SOIL 209.000 0.000

CY  0.000 0.00

17.00000 0.000 0.00

206-00360  
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PCN: 15179B-BID   ESTIMATE RUN 12/07/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0011 01:26:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0387 WALL-E-16-BE 

6055 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 9.000 0.000

TON 0.000 0.00

80.00000 0.000 0.00

403-09221  
 

6060 BLOCK FACING 1,477.000 0.000

SF  0.000 0.00

10.50000 0.000 0.00

504-04410  
 

6065 GROUND NAILED WALL (< 30 FOOT TOTAL HEIGHT) 1,519.000 0.000

SF  0.000 0.00

31.50000 0.000 0.00

504-06130  
 

6070 *WATERPROOFING (MEMBRANE) 57.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

515-00120  
 

6075 CONCRETE CLASS B (WALL) 4.000 0.000

CY  0.000 0.00

400.00000 0.000 0.00

601-01050  
 

6080 CONCRETE CLASS D (WALL) 24.000 0.000

CY  0.000 0.00

300.00000 0.000 0.00

601-03050  
 

6085 *STRUCTURAL CONCRETE COATING 65.000 0.000

SY  0.000 0.00

4.20000 0.000 0.00

601-40300  
 

6090 *REINFORCING STEEL (EPOXY COATED) 3,660.000 0.000

LB  0.000 0.00

0.77000 0.000 0.00

602-00020  
 

6095 BRIDGE RAIL TYPE 7 64.000 0.000

LF  0.000 0.00

47.00000 0.000 0.00

606-10700  
 

CAT 0387 $0.00 0.00CURRENT AMT 87,961.20 $$

CAT NO0388 WALL E-16-BF 

6100 STRUCTURE EXCAVATION 1,810.000 0.000

CY  0.000 0.00

6.00000 0.000 0.00

206-00000  
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PCN: 15179B-BID   ESTIMATE RUN 12/07/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0011 01:26:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0388 WALL E-16-BF 

6105 STRUCTURE BACKFILL (CLASS 1) 1,214.000 0.000

CY  0.000 0.00

13.00000 0.000 0.00

206-00100  
 

6110 MECHANICAL REINFORCEMENT OF SOIL 1,038.000 0.000

CY  0.000 0.00

17.00000 0.000 0.00

206-00360  
 

6115 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 104.000 0.000

TON 0.000 0.00

80.00000 0.000 0.00

403-09221  
 

6120 BLOCK FACING 6,789.000 0.000

SF  0.000 0.00

10.50000 0.000 0.00

504-04410  
 

6125 GROUND NAILED WALL (< 30 FOOT TOTAL HEIGHT) 6,633.000 0.000

SF  0.000 0.00

31.50000 0.000 0.00

504-06130  
 

6130 *WATERPROOFING (MEMBRANE) 635.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

515-00120  
 

6135 CONCRETE CLASS B (WALL) 28.000 0.000

CY  0.000 0.00

400.00000 0.000 0.00

601-01050  
 

6140 CONCRETE CLASS D (WALL) 4.000 0.000

CY  0.000 0.00

300.00000 0.000 0.00

601-03050  
 

6145 *STRUCTURAL CONCRETE COATING 722.000 0.000

SY  0.000 0.00

4.20000 0.000 0.00

601-40300  
 

6150 *REINFORCING STEEL (EPOXY COATED) 40,060.000 0.000

LB  0.000 0.00

0.77000 0.000 0.00

602-00020  
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PCN: 15179B-BID   ESTIMATE RUN 12/07/2007

PROJECT: IM 0703-291                   ESTIMATE NO: 0011 01:26:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0388 WALL E-16-BF 

6155 BRIDGE RAIL TYPE 7 715.000 0.000

LF  0.000 0.00

47.00000 0.000 0.00

606-10700  
 

CAT 0388 $0.00 0.00CURRENT AMT 418,430.60 $$

CAT NO0389 WALL E-16-BG WALL 1W

6160 STRUCTURE EXCAVATION 606.000 606.000

CY  0.000 0.00

6.00000 606.000 3,636.00

206-00000  
 

6165 STRUCTURE BACKFILL (CLASS 1) 492.000 492.000

CY  0.000 0.00

13.00000 492.000 6,396.00

206-00100  
 

6170 MECHANICAL REINFORCEMENT OF SOIL 492.000 492.000

CY  0.000 0.00

17.00000 492.000 8,364.00

206-00360  
 

6175 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 5.000 0.000

TON 0.000 0.00

80.00000 0.000 0.00

403-09221  
 

6180 BLOCK FACING 734.000 734.000

SF  0.000 0.00

10.50000 734.000 7,707.00

504-04410  
 

6185 GROUND NAILED WALL (< 30 FOOT TOTAL HEIGHT) 1,422.000 0.000

SF  0.000 0.00

31.50000 0.000 0.00

504-06130  
 

6190 *WATERPROOFING (MEMBRANE) 31.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

515-00120  
 

6195 CONCRETE CLASS B (WALL) 3.000 2.100

CY  0.000 0.00

400.00000 2.100 840.00

601-01050  
 

6200 CONCRETE CLASS D (WALL) 14.000 13.400

CY  0.000 0.00

300.00000 13.400 4,020.00

601-03050  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0389 WALL E-16-BG WALL 1W

6205 *STRUCTURAL CONCRETE COATING 36.000 0.000

SY  0.000 0.00

4.20000 0.000 0.00

601-40300  
 

6210 *REINFORCING STEEL (EPOXY COATED) 2,030.000 2,030.000

LB  0.000 0.00

0.77000 2,030.000 1,563.10

602-00020  
 

6215 BRIDGE RAIL TYPE 7 35.000 35.000

LF  0.000 0.00

47.00000 35.000 1,645.00

606-10700  
 

CAT 0389 $0.00 34,171.10CURRENT AMT 80,334.30 $$

CAT NO0390 WALL E-16-BH 

6220 STRUCTURE EXCAVATION 394.000 394.000

CY  0.000 0.00

6.00000 394.000 2,364.00

206-00000  
 

6225 STRUCTURE BACKFILL (CLASS 1) 306.000 306.000

CY  0.000 0.00

13.00000 306.000 3,978.00

206-00100  
 

6230 MECHANICAL REINFORCEMENT OF SOIL 306.000 306.000

CY  0.000 0.00

17.00000 306.000 5,202.00

206-00360  
 

6235 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 3.000 0.000

TON 0.000 0.00

80.00000 0.000 0.00

403-09221  
 

6240 BLOCK FACING 466.000 466.000

SF  0.000 0.00

10.50000 466.000 4,893.00

504-04410  
 

6245 GROUND NAILED WALL (< 30 FOOT TOTAL HEIGHT) 912.000 0.000

SF  0.000 0.00

31.50000 0.000 0.00

504-06130  
 

6250 *WATERPROOFING (MEMBRANE) 20.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

515-00120  
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PCN: 15179B-BID   ESTIMATE RUN 12/07/2007
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0390 WALL E-16-BH 

6255 CONCRETE CLASS B (WALL) 2.000 1.600

CY  0.000 0.00

400.00000 1.600 640.00

601-01050  
 

6260 CONCRETE CLASS D (WALL) 9.000 8.800

CY  0.000 0.00

300.00000 8.800 2,640.00

601-03050  
 

6265 *STRUCTURAL CONCRETE COATING 23.000 0.000

SY  0.000 0.00

4.20000 0.000 0.00

601-40300  
 

6270 *REINFORCING STEEL (EPOXY COATED) 1,335.000 1,335.000

LB  0.000 0.00

0.77000 1,335.000 1,027.95

602-00020  
 

6275 BRIDGE RAIL TYPE 7 23.000 23.000

LF  0.000 0.00

47.00000 23.000 1,081.00

606-10700  
 

CAT 0390 $0.00 21,825.95CURRENT AMT 51,290.55 $$

CAT NO0391 LANDSCAPE   WALLS 

6280 STRUCTURE EXCAVATION 2,766.000 0.000

CY  0.000 0.00

6.00000 0.000 0.00

206-00000  
 

6285 STRUCTURE BACKFILL (CLASS 1) 2,372.000 0.000

CY  0.000 0.00

13.00000 0.000 0.00

206-00100  
 

6290 MECHANICAL REINFORCEMENT OF SOIL 1,318.000 0.000

CY  0.000 0.00

17.00000 0.000 0.00

206-00360  
 

6295 BLOCK FACING 2,297.000 0.000

SF  0.000 0.00

10.50000 0.000 0.00

504-04410  
 

6300 CONCRETE CLASS B (WALL) 4.000 0.000

CY  0.000 0.00

400.00000 0.000 0.00

601-01050  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0391 LANDSCAPE   WALLS 

6305 *STRUCTURAL CONCRETE COATING 44.000 0.000

SY  0.000 0.00

4.20000 0.000 0.00

601-40300  
 

6310 *REINFORCING STEEL (EPOXY COATED) 180.000 0.000

LB  0.000 0.00

0.77000 0.000 0.00

602-00020  
 

CAT 0391 $0.00 0.00CURRENT AMT 95,879.90 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

2455 FIELD OFFICE (SPECIAL) 0.000 0.000

EACH 0.000 0.00

93,000.00000 0.000 0.00

620-00005  
 

2460 FIELD LABORATORY (CLASS 2) 0.000 0.000

EACH 0.000 0.00

27,868.06000 0.000 0.00

620-00012  
 

2465 SANITARY FACILITY 0.000 0.000

EACH 0.000 0.00

3,000.00000 0.000 0.00

620-00020  
 

6315 FIELD OFFICE (SPECIAL) 1.000 0.700

EACH 0.000 0.00

93,000.00000 0.700 65,100.00

620-00005  
 

6320 FIELD LABORATORY (CLASS 2) 1.000 0.500

EACH 0.000 0.00

28,000.00000 0.500 14,000.00

620-00012  
 

6325 SANITARY FACILITY 2.000 1.000

EACH 0.000 0.00

3,000.00000 1.000 3,000.00

620-00020  
 

CAT 0400 $0.00 82,100.00CURRENT AMT 127,000.00 $$

PROJECT TOTAL 1,141,063.26 $ 13,483,854.24CURRENT AMT 34,330,137.05 $$


